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Executive Summary 
Integrated approaches involve contractual relationships that are quite different from traditional 
contract models and this can therefore be a challenge for procurement managers who wish to 
implement IPD and BIM1. This report summarises the findings of the document review carried out 
based on 14 key topics outlined by the 3xPT Strategy Group Integrated Project Delivery (IPD) 
Principles for Owners and Teams report2. Documents include contract agreements, manuals and 
guidelines issued by: Queensland Transport and Main Roads (QTMR), New South Wales Roads and 
Maritime Services (NSW NRMS), Main Roads Western Australia (MRWA), UK’s Chartered Institute of 
Building (CIOB), the American Institute of Architects (AIA), AEC (UK) Committee and NATSPEC.  
The review of contract agreements focuses on Design and Construct (D&C), Early Contractor 
Involvement (ECI) and General Conditions of Contract documentation which was publicly available or 
provided by participating organisations.  
The primary finding is that most of the organisations cover between 11 and 13 topics. However, the 
key difference between these organisations is: (i) the level of detail to which each topic is addressed; 
and (ii) whether the way in which they are addressed is compatible with the principles of IPD and 
potential use of Building Information Modelling (BIM)/Virtual Design and Construction (VDC). 
The discussion section is used to analyse these two issues, compare the suitability of each 
organisation’s approach and, where relevant, provide recommendations as to how current practices 
could be modified based on the aforementioned analysis. The recommendations are then divided 
into (i) Modification/expansion of current practices; and (ii) New considerations. 
Key recommendations for consideration include: 
1. Use of clearly defined Levels of Development (LOD)3 for each model element and project 
phase, recorded in a BIM Management Plan document. These should be defined not only 
based on the geometry and performance specifications, but also in terms of responsible 
roles, submission dates, among other. 
2. Procurement managers to consider the benefits of including subcontractors in the project 
team and their contribution to the design to be included in the BIM Execution/Management 
Plan. 
3. Project teams to develop a strategy to update and coordinate changes at the earliest stage 
possible. Additionally, linking financial bonuses clauses to savings produced by changes to 
the design or project delivery methods can create a clear incentive for more innovation, 
collaboration and time/cost efficiency gains. 
4. Specific BIM/VDC performance metrics to be included in the BIM Execution/Management 
Plan, including success parameters. For clients looking to integrate their data systems, these 
metrics should be aligned the with facility/asset management system requirements to allow 
the integration of data throughout the supply chain. 
                                                             
1 AIA (2007). 
2 Developed based on consultation of cross-functional teams composed of owners, architects, contractors, 
subcontractors, consultants, attorneys, and insurers to explore and define integration options within both 
existing and new delivery models. The report sets “first principles” of IPD applicable to all delivery models. 
3 LODs describe the level of completeness to which the model element will be developed in terms of specific 
minimum content requirements and associated authorised uses (AIA, 2013c). 
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5. The risk of non-performance should be shared among the participants equally. If 
participants are not comfortable doing so, risk apportioning should be agreed upon in the 
contract agreement. Alternatively, clearly defining ownership over design elements and 
hand-over processes would reduce the risk of conflict and allow the use of more traditional 
risk apportioning where each owner is responsible for element at the phase and LOD 
defined in the BIM Execution/Management Plan. 
6. An integrate project coordination role is required to coordinate, facilitate and direct the 
integrated team. 
7. Prepare a BIM Protocol addendum to the contract agreement that redefines terms, 
procedures and metrics and can be added to BIM-enabled projects. File Transfer Protocols 
and Common Data Environments can also facilitate the coordination and delivery of 
projects under IPD principles and using BIM/VDC. This should be a contractually binding 
document. 
D&C contracts could be adapted to include IPD principles by contractually increasing client 
involvement, linking financial benefits to project goals and using open book accounting. However, 
ECI contracts offer the best integrated collaboration model, with all relevant participants being 
closely involved in the project development from early stages. This model can use relationship 
management plans, collaboration standards and regular meetings with all relevant stakeholders to 
maximise the efficiency and quality of the works. Additionally, ECIs offer the benefit of using more 
interactive and collaborative procurement models that allow the selection of the preferred 
construction team based not only on their technical and management skills, but also on their 
commitment to an integrated delivery and collaboration.  
Finally, the documents were also reviewed in terms of educating and up-skilling the labour force. 
Although specific programs related to IPD and BIM/VDC were not found, requirements such as the 
ECI’s Skill Development Plan and General Conditions regarding Enterprise Training Management 
Plans could be used as tools to reduce the skill gaps on a project-by-project basis.   
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1. Introduction 
This document presents the findings of activity (ii) ‘desktop research’ as described in the Research 
Protocol:  
Desktop research activities will focus particularly on procurement arrangements and 
integrated project delivery models. These activities will mainly comprise the analysis of 
industry documentation such as standard contract and procurement guides from different 
road and transport authorities within Australia and Sweden4 in order to establish the state-of-
practice. Available international best practices guides and model contracts developed for 
BIM/VDC and IPD in infrastructure construction projects will also be analysed. 
Each template contract will be analysed using key topics and questions outlined by 3xPT Strategy 
Group (Integrated Project Delivery: First Principles for Owners and Teams, 2007) spearheaded by 
Martin Fischer (CIFE, Stanford University) as point of departure. The 3xPT Strategy Group is a 
collaboration of the Construction Users Roundtable (CURT), the Associated General Contractors of 
America (AGC), and the American Institute of Architects (AIA), formed in 2006 to become a credible 
voice representing the three organizations on matters regarding industry transformation (3xPT 
Strategy Group, 2007).  
Based on the scope of the present project and key challenges identified in the literature review, the 
research team selected 14 of the original 32 topics to expand the research based on standard 
contract templates across the Australian transport infrastructure construction agencies: New South 
Wales Roads and Maritime Services (NSW RMS), Queensland Transport and Main Roads (QTMR), 
and Main Roads Western Australia (MRWA). These agencies are three of the four largest road 
construction clients in Australia, contributing to 84% of the almost AUD7 billion invested by the 
State/Territories governments in the roads sector in 2012 and are currently responsible for almost 
70% of the roads in the country in road length (Figure 1) (Sanchez A. X., Lehtiranta, Hampson, & 
Kenley, 2013). 
 
                                                             
4 Most of the Swedish documents are only available in Swedish language. Therefore, the Swedish document 






Figure 1. (a) total road expenditure by state/territory, by level of government, 2011-12 prices —
State/Territory; (b) total road length by state/territory (2011-12) (BITRE, 2013) 
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The selected topics are: 
1. Service Scopes 
2. Subcontracts 
3. Changes 
4. Outcome/Overall Performance Metrics 
5. Risk Management/Distribution 
6. Collaboration/Coordination 
7. Selection Process and Criteria 
8. Technology Protocol 
9. Information Management 
10. Information Hand-over/As-built Documentation 
11. Information Security/Confidentiality 
12. Contract Model 
13. Compensation 
14. Risk/Insurance  
3xPT Strategy Group (Integrated Project Delivery: First Principles for Owners and Teams, 2007) also 
outlines a series of questions that should be answered by contract managers under each topic. 
These are: 
1. Service Scopes 
 What does each company do and deliver on the project? 
 When are the services delivered? 
 What are the performance criteria for each service/company? 
 How, when, and how often is the performance tracked? 
 How many design versions will be produced? 
 What is included in a design version (just architectural scope, all design disciplines, full 
building definition plus construction schedule, etc.)? 
2. Subcontracts 
 What other key parties should/must be involved? 
 What expertise or capacity is critical in addition to the expertise and capacity available from 
the main project participants? 
 When and how is that expertise and capacity brought into the project? 
 How are these subs engaged in the project? What performance expectations are made 
explicit? How is the performance tracked? 
3. Changes 
 What changes are part of the scope or should be expected by the participants? 
 How are changes in scope, schedule and organisation handled? 
 What are likely sources of changes? 
 What changes have detrimental impact? Are there changes with positive impact? 
 How can changes be minimised? 
4. Outcome/Overall Performance Metrics 
 What are overall project outcome/performance metrics? 
 What are the cost-related performance metrics for the work (e.g., initial cost, lifecycle cost, 
target cost? How are the budget/costs established? 
 Who owns cost contingencies (who, how much, for what)? 
 What are schedule performance metrics (e.g., duration, milestones)? 
 What are the sustainability and life cycle goals for the project? 
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 What do the users expect from the facility? 
5. Risk Management/Distribution 
 How are the risks managed? 
 Who assumes which risks when? How? 
 Are all the risks pooled and managed as pooled risks, or is there a “divide and conquer” 
approach to risk management? 
6. Collaboration/Coordination 
 How is the collaboration between stakeholders organised? 
 Which stakeholders are coordinating what when with whom? How often? With what 
coordination methods? 
 How are the coordination activities planned? 
7. Selection Process 
 How are team members (companies, individuals selected)? 
 What must have and nice to have criteria are used? 
8. Technology Protocol 
 What are there must-have tools? Must-master tools? 
 What commitments are made/needed with respect to tool use and following information 
protocols (see questions below)? 
 What personal and organisational expertise is needed for these tools? 
9. Information Management 
 How is information represented? 
 How is information shared? 
 How is information updated? 
 What is the role of digital models (building information models)? 
 How is the quality of information ascertained? 
 Who owns what information when? 
10. Information Hand-over/As-built Documentation 
 What information is handed over after each phase? What are logical hand-over points? 
 In what format is information handed over? 
 Who controls, warrants the quality (accuracy, completeness) of the information handed 
over? How is quality of information hand-over checked? 
11. Information Security/Confidentiality 
 Who manages information security (for each company, for the project as a whole, by issue, 
by discipline, project phase, by project sub-scopes)? 
 How does each party establish what information is confidential? 
 How are information confidentiality and collaboration reconciled? 
12. Contract Model, Compensation and Risk/Insurance 
 What contracts and business deals, arrangements, and agreements will support the project 
scope, goals, and work of the various companies? 
Topics not chosen for this review might be investigated in future research.  
2. Methodology 
Each document will be studied individually following the structure shown below (where ‘X’ 
corresponds to the topic number from the list above): 
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The findings from the first level question will be presented in a binary comparative matrix as shown 
below, where if the answer is ‘yes’ a mark is made on the matrix (Y: found in specific contract 
document, G: found in General Conditions document) and an N is used to symbolised ‘Not found’. 
Table 1. Template comparative matrix. Acronyms stand for: Early Contractor Involvement (ECI), Design and 
Construct (D&C), Complex Projects Contract drafted by UK’s Chartered Institute of Building (CIOB CPC), 
American Institute of Architects contract addendums (AIA CA). 







Topic ECI D&C ECI D&C D&C 
1. Service scopes         
2. Subcontracts         
3. Changes         
4. Outcome/ overall 
performance metrics  
        
5. Risk management/ 
distribution 
        
6. Collaboration/ 
coordination 
        
7. Selection process 
and criteria 
        
8. Technology 
protocol 
        
9. Information 
management 
        
10. Information 
hand-over/As-built 
        
Is topic X addressed in this 
contract? 
Can the questions under 
this topic be answered? 
Go to next topic 
What clauses can provide 
information to answer the 
questions? 
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12. Contract Model         
13. Compensation         
14. Risk/Insurance         
Note: MRWA does not have an ECI contract template 
Findings from the second and third level questions are summarised by topic in the Appendices and 
used as basis for the discussion, conclusions and recommendations. 
3. Contracts and Guides  
The following sections aim to provide background information on the contracts and guides to be 
studied.  
3.1. Early Contractor Involvement (ECI) 
This contract is similar to the Construction Manager – Constructor (CMc) contract, which has been 
argued to be particularly well suited for Integrated Project Delivery (IPD) and the use of collaborative 
digital technologies such as Building Information Modelling (BIM) and Virtual Design and 
Construction (VDC) (AIA, 2007). 
Under this model, the contractor is included in the project’s initial stage to develop the design and a 
detailed project plan with realistic time frames. The Risk Adjusted Price (RAP) is delayed for the 
delivery stage of the project, until all risks are assessed to a greater detail without the assumption of 
a “cost plus” amount. If the RAP is not agreed upon, the client can terminate the relationship and 
place it for public tender (CEIID, 2010). 
ECI contracts are characterised by integrated planning, design and construction process with early 
contractor and consultant involvement, potential to incorporate innovative ideas and construction 
methods, and the client retaining a strong influence in the planning and design stage (CEIID, 2010). 
In Queensland, an ECI is described as a negotiated D&C contract with significantly more efficient use 
of resources during the tender phase (QTMR, 2009a). 
The practical knowledge of experienced contractors can benefit road design at an early stage, 
allowing the client to address changes in approvals and land purchase that would otherwise have 
become lengthy, complicated or unfeasible (e.g. changes in road scope and alignment to reduce 
haulage and cost, which, if it were to be addressed after tender award, would require new approvals 
from local and national authorities) (Sanchez, Lehtiranta, & Hampson, 2014). 
Other added benefits of ECI contracts are shorter delivery timeframes, reduced tender cost, targeted 
input from all participants and a balance between the benefits of Alliance and Construct Only 
models (QTMR, 2009a).  
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Existing examples in Australia of successful ECI contracts include the MRWA Great Northern Highway 
Kimberley ECI Project (AUD116 m value, 2007-2009), where the delivery model allowed for the 
maximisation of synergies with the contractors in a complex geographical area. The following D&C 
contract was based on the work done during the ECI (The Earth Mover & Civil Contractor Magazine, 
2010). The Bruce Highway Upgrade (Cooroy to Curra) delivered by QTMR and Abigroup is another 
example of a successful ECI. The inclusion of contractors and designers in earlier planning phases led 
to savings of over AUD17 million from avoided mass-haul and approximately AUD100 million due to 
the cost reduction per cubic metre based on conservative estimates (Sanchez & Hampson, 2012). 
The two stage process inherent to ECI contracts allows, on the one hand, targeted input from the 
client and greater influence on project direction with minimal impact on cost during the first stage. 
On the other hand, the second stage can be carried out through more traditional models (e.g. 
Construct Only) with less risk of conflict and expensive variations (QTMR, 2009a). Figure 2 shows the 
procurement process used for the Bruce Highway Upgrade (Cooroy to Curra) ECI while Figure 3 
shows the general structure outlined by Austroads’ new procurement guide. 
 
Figure 2. Procurement process used for the Bruce Highway (Cooroy to Curra) Section B ECI (QTMR, 2008)5. 
The analysis will focus on the documents: Standard Contract Provision Roads (Volume 6), Early 
Contractor Involvement (ECI) Contract: Introduction (QTMR, 2009c), Stage 0 – Establishment of the 
Contract (QTMR, 2009d), Stage 1 – Development of the Stage 2 Offer (QTMR, 2009e), Stage 2 – 
Construction of the Works (QTMR, 2009f), and NSW RMS Early Contractor Involvement Deed (NSW 
RMS, 2013d). 
                                                             
5 *These activities include: plan the performance of the work under the contract, inputs to the detailed design for bulk earthworks, 
identify, mitigate, negotiate and apportion the risk in Stage Two, identify early works and implement construction as part of  Stage One, 
and price the works for Stage Two (excluding early works). 
** The Stage 2 offer with Risk Adjusted Price takes into account the risk apportionment negotiated in Stage One. The development of the 
RAP is built up progressively with the design and conducted on an open book basis. During Stage 2 the contractor also finalises the 
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Figure 3. Structure of a typical ECI arrangement (Casey & Bamford, 2013). 
3.2. Design and Construct (D&C) 
In traditional D&Cs the client prepares a design brief, outlining the functions and key use 
requirements for the works. Then seeks tender for completion of the detailed design and 
construction of works (CEIID, 2010). These contracts are normally characterised by the contractor 
bearing the responsibility for the design consultants’ contract, and the construction of the works. 
The client has limited control over the final design (NSW Government, 2008). 
There are three common types of D&C contracts:  
 Traditional Design and Construct: The contractor engages consultants to prepare the 
concept design, develop the design and prepare construction documentation (NSW 
Government, 2008) 
 Design Development and Construct: Contractor’s consultants develop the client’s preliminary 
design (client determines the concept of the design); the contractor prepares the 
construction documentation and constructs the asset (NSW Government, 2008) 
 Design, Novate and Construct: Single designer team used from concept stage to final design. 
The contract to the designer is transferred to the contractor (NSW Government, 2008). 
In some cases, the establishment of the D&C can be preceded by a pre-qualification process. Al-
Reshaid & Kartam (2005) argue that contractor and designer pre-qualification enables the client to 
differentiate between the attributes of the competing teams, thus pre-qualifying the team that best 
meet the needs of the client. An efficient pre-qualification process therefore involves the 
establishment of a standard for measuring and assessing the capabilities of potential tenderers (El-
Sawalhi, Eaton, & Rustom, 2007). The pre-qualification is sometimes done through workshops that 
allow for early interaction between contractors and clients. 
AIA (Integrated Project Delivery: A Guide, 2007) argue that although D&C contracts can be used for 
IPD, the use of this model often requires a certain level of design completion before tender. This and 
the fact that clients usually participate only in the earlier stages and then reduce their input and 
involvement later on, creates clear silos of responsibility and risk that can pose significant challenges 
for the use of IPD and BIM/VDC. 
 
            Stage 1                                Stage 2 
 
 
ECI leadership team 
(Senior reps – project owner and 
contractor) 
ECI management team 
(Integrated project team) 
Leadership team 
(Senior reps – project owner and 
contractor) 
Project team 
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3.3. Complex Projects Contract Drafted by UK’s Chartered Institute of 
Building (CIOB CPC) 
The CIOB started as an informal group of Master Builders discussing union activity in 1834 in England 
and has now become an international organisation with members in every professional role in the 
built environment (CIOB, 2013c). 
The Complex Project Contract drafted by the CIOB is comprised of three main parts: the Contract 
Agreement, the Conditions and the Appendices, which sets out the definitions, contract data, BIM 
protocol, details required in the working schedule, planning method statement and regular progress 
reports, and risk events (McKenna & Grudzinski, 2013). 
This contract is argued to have the potential to be used for a variety of procurement strategies, 
including traditional D&Cs and more complex models that require a high degree of collaboration, 
needing unusual provisions such as allowance for notices and other documents being issued by email 
and File Transfer Protocol (FTP) (McKenna & Grudzinski, 2013). However, it was designed with a 
collaborative approach to the management, design, quality, time and cost (CIOB, 2013a). 
Complex projects can be described as having one or more of these characteristics (Pemberton & 
Hakim, 2013):  
 Incomplete design - completion of design takes place during construction 
 Work involves complex mechanical, electrical and plumbing, services, more than one 
structure, a structure more than 15 m high and/or space below ground 
 Multiple key dates and/or sectional completion dates 
 Construction period of over twelve months 
 More than one main contractor and/or more than 20 subcontractors. 
3.4. The American Institute of Architects Contract Addendums (AIA CA) 
The AIA was founded in 1857 as the professional membership association for licensed architects, 
emerging professionals and allied partners. This institute has issued over 100 contract documents 
that try to address the full spectrum of different scales of design and construction projects (AIA, 
2013a). Among them, several documents are designed to be used in IPD and BIM/VDC projects. The 
present study will analyse the following documents: Integrated Project Delivery: A Guide (AIA, 2007), 
Building Information Modelling and Digital Data Exhibit (BIM-DDE) (AIA, 2013b); Project Building 
Information Modelling Protocol Form (BIM-PF) (AIA, 2013c); Digital Licensing Agreement Form (AIA, 
2013d); Project Digital Data Protocol Form (AIA, 2013e); and the Guide, Instructions and 
Commentary to the 2013 AIA Digital Practice Document (AIA, 2013f). 
The primary purpose of the Building Information Modelling and Digital Data Exhibit (AIA, 2013b) is to 
initiate, at the outset of a project, a substantive discussion about the extent to which digital data and 
BIM will be utilized, and how digital data and models can be used and relied upon (AIA, 2013f). This 
document is meant to be an attachment to the general contract agreement. 
The Project Building Information Modelling Protocol Form (AIA, 2013c) and the Project Digital Data 
Protocol Form (AIA, 2013e) are meant to be used to document the decisions made by the project 
participants regarding the relevant protocols for the development and use of digital data and BIM. 
The separation of these documents is meant to allow the project participants to first discuss and 
document their general expectations regarding use of Digital Data and BIM on the Project, while 
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giving the opportunity to modify and adjust the protocols as necessary without having to separately 
and formally amend each party’s agreement (AIA, 2013f). 
The Guide, Instructions and Commentary to the 2013 AIA Digital Practice Document offers an 
analysis and discussion of the above mentioned documents, as well as alternative language for some 
of the articles (AIA, 2013f). 
3.5. AEC (UK) Committee 
The AEC (UK) Initiative was formed in year 2000 with the objective of improving the process of 
design information production, management and exchange (Coombes, et al., 2012). 
The AEC (UK) committee was originally formed to generate a set of CAD standards and layer names, 
which are offered for free downloading, all copy rights granted (Woddy, Introduction to the AEC (UK) 
BIM Protocols, 2012a). In 2009, this committee released a generic document referring to the 
techniques and concepts utilised in using BIM technology. It was intended to be applicable to all 
software platforms (Woddy, AEC (UK) BIM Standard for Revit, 2012b). 
This protocol has been adopted by numerous companies in the UK, Europe, the USA, Canada, Asia, 
Australia and Africa. In addition to the BIM protocol, this committee also made available a BIM 
Execution Plan designed to be used as a project document to which all disciplines can contribute, 
identifying file transfer protocols and promoting successful communication between teams and 
disciplines (Woddy, Introduction to the AEC (UK) BIM Protocols, 2012a). 
The AEC (UK) BIM Protocol v2.0 builds on the guidelines and frameworks defined by the UK standards 
documents, including BS1192:2007, PAS1192-2 and BS8541-1 as well as existing, proven internal 
company procedures (Coombes, et al., 2012). 
3.6. NATSPEC 
NATSPEC was founded in 1975 as a not-for-profit organisation owned by the construction industry 
through professional associations and government property groups. It aims to be impartial and not 
involved in policy development or advocacy. The objective of this organisation is to improve the 
construction quality and productivity of the built environment through leadership of information 
(NATSPEC, 2013).  
NATSPEC issued the National BIM Guide because it believes that this kind of technology will provide 
improved methods of design, construction and communication for the Australian construction 
industry. This is meant as a reference document to be adapted to the particular requirements of 
each project by using the Project BIM Brief developed either based on the BIM Guide or in 
consultation with the project team. This document can also be used as basis for clarification of 
services when preparing bids for projects in a nationally consistent manner in order to reduce 
confusion and re-work. These guidelines were developed based on the USA’s VA BIM Guide6 and 





                                                             
6 http://www.cfm.va.gov/til/bim/BIMGuide/ 
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4. Findings Matrix 
Table 2. First level findings matrix7. Legend: Y: it is covered/mentioned in the specific contract/guide, G: is 
covered/mentioned in the general conditions, N: Not found. 







Topic ECI D&C ECI D&C D&C 
1. Service scopes Y Y G G Y Y Y Y Y 
2. Subcontracts G G G G Y Y Y N Y 
3. Changes Y Y G G /Y Y Y Y Y Y 
4. Outcome/ overall 
performance metrics  
Y Y G G Y Y Y Y Y 
5. Risk management/ 
distribution 
Y Y Y Y Y Y Y Y Y 
6. Collaboration/ 
coordination 
Y Y G /Y Y Y Y Y Y Y 
7. Selection process 
and criteria 
Y Y N G Y N N N Y 
8. Technology 
protocol 
N N N N N Y Y Y Y 
9. Information 
management 








N N N Y Y Y Y Y Y 
12. Contract Model Y Y Y Y Y Y Y N Y 
13. Compensation Y Y Y Y Y Y Y N N 
14. Risk/Insurance Y Y G Y Y Y Y N N 
 
                                                             
7 It is possible that some of these topics are mentioned in separate documents which are not part of the 
information package provided by the road agencies for each type of contract. 
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5. Discussion 
The following section will address whether the studied contracts address the questions raised by the 
3xPT Strategy Group Report under each topic (shown in the introduction), determine gaps and how 
these could be bridged.  
5.1. Service Scopes 
The current practice across the three Australian agencies studied is to use the Scope of Works and 
Technical Criteria (SWTC) as the main document to define the service scopes. QTMR’s and NSW 
RMS’ approach includes the use of a project brief which NSW RMS explains should contain the 
answers to some of the questions outlined by the 3xPT Strategy Group such as: What does each 
company do and deliver on the project? (specific work contemplated in the contract), and what are 
the performance criteria for each service/company? (requirements to achieve effective and efficient 
use and operation of the works and for achieving fit for purpose status) (NSW RMS, 2013c). 
However, because these are project specific documents it is not possible to assess to which degree 
they answer all the questions.  
In contrast, the CIOB uses the Working Schedule and Planning Method Statement to define the 
activities and their duration, links between activities for submittal, periods of consideration, 
correction and reconsideration; for each design stage and level of development. It also defines 
regular meetings to track performance to at least once per month and uses this document to include 
the resources planned to be used, productivity expected to be achieved, quantity of work planned to 
be completed, calculated duration and the planned value (CIOB, 2013a). This document would, if 
carried out in accordance to the CIOB contract, answer all the questions raised by 3xPT Strategy 
Group. 
AIA proposes the use of the Building Information Modelling and Digital Data Exhibit (BIM&DDE) 
E203–2013 to layout the relations between the use of BIM and Digital Data to the original 
agreement. This would allow having a ‘general conditions of contract’ document and using a 
BIM&DDE type document to redefine the parties’ scopes of services, scopes of work, and related 
compensation when using BIM/VDC.  
The AEC (UK) uses the Project BIM Execution Plan to answer the service scope questions such as key 
project tasks, outputs and model configuration, including formats to be used, goals and uses, 
workflow required to deliver outcomes, standards to be used, software platforms, etc. (Coombes, et 
al., 2012). NATSPEC suggest the use of a similar document: the BIM Management Plan (BMP), but 
defines it to a lesser level of detail than the AEC (UK).  
5.1.1. Levels of Development and Model Elements 
In complex projects using BIM the use of clearly defined Levels of Development (LOD) for each 
Model Element in the BIM Management Plan/Execution Plan facilitates the delineation of the service 
scopes and consistency across the different project delivery phases. 
A BIM is composed by a number of elements which might be developed by many different 
organisations or individuals. The AIA argues that breaking down the model into its component parts 
or “elements” simplifies the task of assigning responsibilities for managing and coordinating the BIM 
development to appropriate project participants, and assigning the LODs (AIA, 2013f). Working 
within the framework of defined LODs:  
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Allows the project participants to understand the progression of a Model Element from 
conceptual idea to precise definition and description. Each LOD allows the Project 
Participants to describe the content requirements associated with the LOD. The LOD 
framework allows the Project Participants to identify ‘Authorized Uses’ for the Model content 
at each LOD (AIA, 2013f, pp. 11, 47). 
The importance of defining the “Authorised Uses” is also a point that is made by the CIOB (CIOB, 
2013b).  
In the context of current procurement practices in Australia, NSW RMS could for example either 
substitute “[insert]% of the total value of the discrete design element” for the LOD of discrete model 
elements in their payment schedule clauses of the D&C Deed Schedule (NSW RMS, 2013a, p. 10)8 or 
use a document similar to the AIA BIM&DDE to redefine this section of the standard contract. 
There are different ways of defining the LODs, for example, AEC (UK) recommends the use of a 
“Model Development Methodology” during the early stages to enable rapid model development 
with low hardware requirements. These are classified as follows:  
 G0 – Schematic, symbolic place holder, particularly relevant to electrical symbols which may 
never exist as a 3D object  
 G1 – Concept, simple place holder, minimum level of detail, superficial representation 
 G2 – Defined, contains relevant metadata and technical information, sufficiently modelled to 
identify type and component materials, at least a 2D level of detail suitable for the 
“preferred” scale, sufficient for most projects  
 G3 – Rendered, as G2 but in 3D representation (Coombes, et al., 2012). 
In contrast, as highlighted by NATSPEC, AIA’s Document E202 – 2008 Building Information Modeling 
Protocol Exhibit defines LODs as describing the level of completeness to which a Model Element is 
developed. The AIA then uses five LODs where each subsequent level builds on the previous level and 
includes all the characteristics of the previous levels (NATSPEC, 2011). These levels are: 
 LOD100 – Model elements might be graphically represented as symbols and may be 
analysed based on volume, area and orientation by application of generalised performance 
criteria 
 LOD200 – Model elements are graphically represented within the model as a generic system, 
object or assembly, with appropriate quantities, size, location, and orientation. This level 
may include non-graphical information and may be used to analyse the performance of 
selected systems. It also may be used to show ordered, time-scaled appearance of major 
elements and systems 
 LOD300 – Model elements are graphically represented within the model as a specific system, 
object or assembly and can be used to develop cost estimates suitable for procurement 
based on specific data provided 
 LOD400 – Model elements includes details of fabrication, assembly and installation 
information. Costs are based on actual cost at buyout. It can be used for scheduling including 
construction means and methods 
 LOD500 – Model elements are a field verified representation (AIA, 2013c).  
The CIOB on the other hand, describes the lowest level of maturity as LOD0 and the highest as LOD3, 
where LOD2 is a coordinated 3D model comprising separate models with data attached (CIOB, 
2013b). 
                                                             
8 This clause establishes the constraints for payment schedule in terms of percentage of the total value of 
design elements of the contractor’s work at different design development stages. 
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This is similar to NSW RMS’ levels of development of the design documentation which are defined in 
terms of: developed concept design, preliminary detailed design, substantial detailed design and 
final design documentation states (NSW RMS, 2013b). 
5.2. Subcontracts 
The general conditions of contract across the three states are similar in relation to subcontractors, in 
that it is the contractor’s responsibility to make sure the subcontractors are well coordinated, deliver 
all requirements and follow the same code of conduct as those specified in the contract agreement. 
However, the level of involvement of subcontractors in the development of the construction 
strategy differs between the two contract types studied.  
For example, stage 2 of QTMR’s ECI contract requires that the participants decide who will form part 
of construction team, which might include subcontractors if deemed necessary. This team is 
coordinated by the contractor and is in charge of developing the construction strategy (QTMR, 
2009f). 
NSW RMS also includes in their General Conditions that, independently of the contract type, the 
parties must decide jointly who will participate in the evaluation and performance monitoring 
meetings, which may include subcontractors, suppliers, consultants, and if appropriate, 
representatives of government authorities (NSW RMS, 2013c). 
Therefore, QTMR’s ECI and NSW RMS’ General Conditions have embedded procurement process 
that should lead project managers to answer the first three questions raised by 3xPT Strategy Group. 
Interestingly, the last question might be answered by MRWA’s Conditions of Contract for Construct 
Only projects. This requires a trade coordination meeting with subcontractors where a coordinated 
model is used to review and optimise scheduling and field installation, so subcontractors actively 
engage in the coordination process and make schedule commitments (MRWA, 2013). In their D&C, 
subcontractors might be represented in the Project Review Group which meets monthly (MRWA, 
2014). 
The CIOB addresses these questions by including subcontractor’s in the list of players listed in the 
definition of design contribution and the works, ensuring that they are included in the table shown 
in section 8 and other sections describing tasks and responsibilities (CIOB, 2013b). This might be a 
good choice if standard terms are being redefined in additional attachments, which are only used in 
complex and/or BIM-enabled projects.  
AIA’s documents also focus more on the responsibilities of the subcontractors and how to ensure 
that all participants follow the same standards. However, as to answering the 3xPT questions it only 
goes as far as highlighting the importance of “key supporting participants” and all stakeholders, 
which include subcontractors and consultants (AIA, 2007), without going into detail as to when and 
how these participants are to be selected and integrated into the strategy.  
Similarly, NATSPEC focuses on responsibilities and technical requirements of subcontractors. 
5.3. Changes 
The General Conditions of QTMR, NSW RMS and MRWA, and the CIOB contract all handle changes 
through variations, which have to be accompanied by assessment of viability and impacts to project 
outcomes and cost. 
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However, under the QTMR’s ECI contractor, designer and client must consider, agree and confirm 
changes together during stage 1 design workshops. The price of changes affecting the RAP is 
negotiated progressively with the client (QTMR, 2009e). Any changes needed during stage 2 are 
discussed during the monthly construction team design reviews (QTMR, 2009f).  
NSW RMS adds that if the changes are likely to offer significant benefits (including long-term or 
repeated benefits) to the client… both parties must agree to the financial benefits each will receive, 
unless the contract information document already states the proportion of any savings to be shared 
(usually 50%) (NSW RMS, 2013c). 
AIA’s BIM&DDE establishes that the process by which project participants are to identify, coordinate 
and resolve changes to the model is to be included in the modelling protocols (AIA, 2013b) and the 
AIA GIC-DPD strongly suggests that the project participants should develop a process to document 
the receipt of, and agreement to, changes to the protocols by each participant (AIA, 2013f). Changes 
to the design are negotiated with the client (if they fall outside of the agreed scope of works) and 
recorded in the project documents (AIA, 2007).  
The AEC (UK) addresses changes from a more technical point of view, stressing that any changes 
should be carried out as 3D modifications and that participants not involved with the design of the 
model should only have viewing access to non-editable versions (Coombes, et al., 2012). 
NATSPEC uses the BMP to define the strategy for updating and coordinating changes during 
construction into the final BIM model deliverable files (NATSPEC, 2011). 
Clauses such as that of NSW RMS and QTMR’s ECI to negotiate and share financial benefits arising 
from changes to the design can motivate the contractor to improve its service to the client by 
innovation. The benefits of this type of clauses are maximised in contract models where the 
contractor’s involvement starts during the earlier stages of the project (see Figure 4). This could be 
added to the recommendation by NATSPEC so the BMP includes a benefit sharing clause which is 
applicable to complex project using such document. It should also be highlighted that ECI type 
contracts tend to motivate participants to define changes at earlier stages of the project therefore 
minimising changes at later stages of construction when they are most expensive in cost and time 
(Sanchez, Lehtiranta, & Hampson, 2014). 
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Figure 4. “MacLeamy Curve” illustrates the concept of making design decisions earlier in the project when 
opportunity to influence positive outcomes is maximized and the cost of changes minimized, especially as 
regards the designer and design consultant roles (AIA, 2007). 
 
5.4. Outcome/Overall Performance Metrics 
QTMR’s stresses the importance of this point by highlighting that if the brief inadequately defines 
clear performance, technical and quality criteria, there is the risk of project failure (QTMR, 2011; 
QTMR, 2009b). Therefore, objectives for durability, design life, operational criteria, standards of 
finish and aesthetics, community and environmental standards should be defined (QTMR, 2009b). In 
the case of the standard D&C, the brief details the minimum design and construction standards to 
be achieved and deliverables through the use of “hold points” (QTMR, 2011). In stage 1 of their ECI, 
the contractor prepares a detailed planning and preliminary design report which includes 
performance metrics and outcomes (QTMR, 2009e). 
Similarly, NSW RMS makes use of the contract program prepared by the contractor to address this 
set of questions (NSW RMS, 2013c). Both QTMR’s ECI and NSW RMS General Conditions also require 
meetings to evaluate the project performance by the individual participants, RMS also offering a 
template form for this evaluation which can be adapted to contract-specific performance metrics. 
MRWA requests that their contractors perform in accordance with probity requirements, terms of 
contract and current best practices. The task of reviewing the progress of the project in relation to 
the program and the performance of the contractor is assigned to the Project Review Group. This 
group is formed by a MRWA representative and contractor key personnel such as: project manager; 
design manager; construction managers; safety and site environmental mangers; quality manager; 
communication and stakeholder engagement manager; site traffic manager; subcontractor 
representative and any other personnel that MRWA might deem required (MRWA, 2014). 
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The CIOB uses the Design Execution Plan to define performance specifications including duration and 
milestones for each LOD. This document is reviewed and approved by the Project Time Manager on 
regular basis (CIOB, 2013b).  
If AIA’s recommendations are followed, then current approaches to defining performance metrics 
can remain unchanged for any activity which is traditionally performed. However, if the goals and 
metrics are defined collectively, this can provide ownership and motivate participants to perform 
better. Depending on the project goals, some of these metrics might also be associated to quality of 
construction or other less easily linked to clear key performance indicators, in which case it is 
recommended to use weighted indexes or independent evaluators. Additionally, it is suggested that 
financial bonus clauses, such as NSW RMS’ innovation clause, tied to success criteria based on these 
metrics can further motivate participants. In all cases, it is important to not only define the key 
performance indicator but also the success criteria (AIA, 2007). 
The use of BIM can be very beneficial for this process by providing a common access database where 
these KPIs can be recorded and reviewed by all participants, potentially motivating them to increase 
their scores. The use of BIM would require the use of new metrics, such as those recommended by 
AEC (UK) to be addressed in the Project BIM Execution Plan which provides a list of areas where 
BIM-specific metrics are needed and detailed recommendation on output compilations (Coombes, et 
al., 2012). Additionally, NATSPEC’s recommendation is also important for organisations aiming to 
integrate their data management throughout the supply chain, so the BIM outcomes (as-built) and 
metrics should be aligned with the requirements of facility and asset managers (NATSPEC, 2011), 
which would answer the last question under this topic (what do the users expect from the facility?). 
5.5. Risk Management/Distribution 
Risk is clearly defined by QTMR, NSW RMS and MRWA in their general conditions to be mostly borne 
by the contractor. However, the risk distribution is different for ECI contracts where it is shared 
among participants. QTMR additionally stipulates that risk management workshops are to be used 
during stage 1 to develop a strategy to manage and minimise risk, among other. These workshops 
can be facilitated by a “risk facilitator” and involve risk modelling. The identified risks are used to 
estimate the RAP by an independent estimator and might be used to define the stage 2 offer (QTMR, 
2009e; QTMR, 2009c). 
The idea that all participants that form part of the tenderer entity in the ECI are causally responsible 
for the acts and omissions (including breaches of this document) of the other as if those acts or 
omissions were its own (NSW RMS, 2013d) is in line with the AIA recommendation to share the risk 
of non-performance among all participants in order to promote collaboration across traditional roles 
and responsibilities (AIA, 2007). Furthermore, the contractually defined risk will define whether the 
BIMs from different phases of the project delivery can be integrated (NATSPEC, 2011). 
In cases where the participants are not comfortable with equally sharing the risk, the apportioning 
can be negotiated on a project-by-project basis (AIA, 2007), this can be based on the technical 
disciplines involved so each is responsible for the data they have created (NATSPEC, 2011). 
Nevertheless, NATSPEC recognises that the integration and apportioning of risk depends on the 
acquisition strategy (NATSPEC, 2011). This aspect is more obvious in the CIOB contract which allows 
different risk distribution depending on the delivery model chosen. However, for most cases 
provided, the risk is solely borne by one of the participants. In this sense, the Australian ECI contract 
approach is the closest to IPD. 
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The AIA further provides guidance as to how to manage the risk when using BIM by having clearly 
defined authors who are responsible for evaluating, mitigating and resolving any potential conflicts 
found by any other user (AIA, 2013c), while encouraging a no-blame culture. Other practical 
recommendations found to manage and reduce risk are: (i) to test the exchange workflows prior to 
commencing the project models (AEC (UK), 2012b); (ii) to issue model files in conjunction with 
verified 2D document submissions; and (iii) to encourage all users to save their models regularly (at 
least once per hour) (Coombes, et al., 2012). 
5.6. Collaboration/Coordination 
All documents studied provide extensive answers to these questions with details of meetings 
frequencies and objectives. QTMR’s approach is particularly interesting because they have defined a 
project value over which a more integrated collaboration is required (from AUD10 million) or 
optional (from AUD3 million) through “extended partnering” (QTMR, 2009b). Independently of the 
value, their ECIs also include the development of a “relationship management plan” which includes 
core values, guiding principles, and relationship goals and objectives. This document is used for 
monthly assessments in the form of the “ECI Health Assessment Form” (QTMR, 2009c; QTMR, 
2009e), and is similar to the “collaboration standard” recommended by NATSPEC (NATSPEC, 2011). 
It is also mentioned that monthly project management team meetings provide a forum for the client 
to work with the construction team to resolve issues as they arise (QTMR, 2009f). NSW RMS makes a 
similar argument for D&C project design group meetings (comprised by at least: client 
representative, contractor’s design manager, contractor representative, and the project verifier) 
(NSW RMS, 2013b), and for ECI workshops (NSW RMS, 2013d). These type of meetings fall under the 
Level 1 described by the ACIF-APCC Project Team Integration Workbook (2014), where Level 2 
includes all senior staff of the contractor, designer, and sub-contractors and Level 3 are on-site job 
captains, foremen and supervisors. Please refer to this workbook for more information on how to 
rate the level of team integration and collaboration that promotes the conditions for successful IPD 
outcomes. 
In MRWA, the contractor must hold regular design meetings with the design team, consultants and 
Design Verifier to which the client representative can attend. Clause 23 of their D&C also states that 
MRWA intends to establish a partnering agreement with the contractor to encourage parties to 
work in an open, cooperative and collaborative manner and in a spirit of mutual trust and respect 
(MRWA, 2014). 
In contrast, the AIA BIM&DDE assigns the coordination responsibilities to each model element 
author, regardless of who is responsible of providing the content (AIA, 2013b). The BIM-PF further 
establishes communication protocols, collaboration meeting schedule and co-location requirements 
(AIA, 2013c). 
The CIOB uses the Working Schedule and Planning Method Statement to coordinate the data 
submissions. This document can also be part of the Design Execution Plan (CIOB, 2013a). 
Key practical issues that should be identified and coordinated at early project stages are: (i) 
communication methodologies and technologies; and (ii) key parameters agreed upon regarding: 
BIM platform(s), administration and maintenance of BIM(s), source of “truth” for all data, 
interoperability criteria, data transfer protocols, level of development by phase, and development of 
tolerances (AIA, 2007). Another practical recommendation could be to use BIM authoring tools, data 
integration, and collaborative team workflow environments (NATSPEC, 2011). 
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AEC (UK)’s BIM Protocol also highlights the importance of including not only internal communication 
and file transfer but also that needed for external collaboration in the Collaboration Guidelines. This 
should allow maintaining the integrity of the electronic data and identifying clear ownership of the 
BIM elements/objects through the life of the project. To improve this, a “Skills Matrix” might be 
beneficial to assign responsibilities related to primary functions to different roles (e.g. strategic - 
creation of standards, training, implementation, etc; management - execution plan, model audit, 
model coordination and content creation; and production - modelling and drawings) (Coombes, et 
al., 2012). 
Independently of the chosen approach, it is important for the project team to be involved in the 
setting of objectives, strategies and actions included in the project management plan (ACIF & APCC, 
2014). 
5.6.1. Coordinating Role in IPD/BIM-based Projects 
A common topic found in IPD and BIM guidelines is the need for at least one coordinating role across 
the life of the project to verify submissions and guarantee that all parties are using the verified data. 
The AIA IPD guide for example proposes the Integrated Project Coordinator. This role is responsible 
for the overall facilitation, coordination, organisation and direction of the integrated team; team’s 
compliance with owner’s requirements; overall project schedule; completeness of necessary project 
information; coordinate assignment of responsibilities, actions and completion requirements; 
coordinate alternative options for presentation to the client; ensure compliance with project 
requirements; among other.  
However, the need for this role is not new in Australia. The Queensland Division Task Force 
Engineers Australia pointed out in 2005 that the absence of an experienced client-appointed, overall 
Design Manager/Coordinator was one of the causes of project cost overrun (Queensland Division 
Task Force Engineers Australia, 2005). 
Current forms of contract at QTMR, NSW RMS and MRWA also have provisions for the existence of a 
role that coordinates or verifies design outputs:  
 QTMR’s Design Review Manager is sometimes used to coordinate the submissions 
throughout the different stages. This role is carried out by the same person from tender 
preparation through to completion (QTMR, 2011) 
 NSW RMS’ Project Verifier certifies documentation to be used so that the parties are entitled 
to and will rely on any certificate or other document signed or given by the project verifier 
under or pursuant to this deed or the project documents (NSW RMS, 2013a). 
 MRWA’s Contractor Design Manager manages and coordinates all design documentation 
and construction documentation in accordance with the contract requirements. The Design 
Verifier certifies design documentation at 15%, 85% and 100% of completion and provides a 
final report to MRWA (MRWA, 2014). 
The key difference might be that the Integrated Project Coordinator proposed by AIA also has 
responsibilities which have been traditionally carried out by the Project Manager such as: coordinate 
and track integrated team’s performance; lead selection of integrated team members; coordination 
of overall project schedule; coordinate complete information for legal requirements of project as it 
relates to the client’s procurement method; overall coordination and management of the Agency 
Review process; and coordinate team input and facilitating team buy-in for overall project schedule 
and budget (AIA, 2007). 
The CIOB has divided these responsibilities between two roles:  
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 Project Time Manager: identified in the contract agreement to coordinate the submitted 
documents and the archive, unless the data is automatically maintained in a common data 
environment. This role also checks and evaluates the progress records, and can be 
appointed by the client or the contract administrator  
 The Design Coordination Manager: identified in the contract agreement as being responsible 
for maintaining a database of submittals of any contractor’s design contribution, and for the 
coordination and maintenance of the client’s BIM. This role is appointed by the contractor if 
the works include the development of the BIM or by the client if the BIM is provided (CIOB, 
2013a). 
These roles gain even more relevance when using BIM. The AEC (UK) BIM protocol for example, 
stresses the importance of having three roles: BIM Manager (strategic); Coordinator (management); 
and Modeller (production). In small projects, all three roles could be carried out by a single 
individual. The management function is project and BIM-specific; the coordinator helps set-up the 
project, audit the model and coordinate with all collaborators (this role may manage several small 
projects); and the modeller is a technically skilled role and project-specific (Coombes, et al., 2012). 
NATSPEC also outlines three roles: 
 Design Team BIM Manager responsible for: development and compliance with the approved 
design BMP; coordinating software training and file management; assembling the 
information for the coordination meetings and facilitating its use; coordinating between 
disciplines and ensure they are operating properly; and ensuring that the design deliverables 
specified in the contract are provided in conformance with the formats specified, among 
other responsibilities 
 Construction Team BIM Manager responsible for: the construction BIM model and any 
information developed during construction; coordinating software training and establishing 
software protocols; coordinating of teams; coordinating construction sequencing and 
scheduling activities that are integrated with the BIM; facilitating the use of the model by all 
trades; and coordinating the update of as-built conditions in the Final Model deliverable, 
among other responsibilities 
 Technical Discipline/Trade Lead BIM Coordinators (can be as many as necessary) responsible 
for: coordinating technical discipline BIM development, standards, data requirements, etc., 
as required, with the Design Team BIM Manager; leading the technical discipline BIM team 
in its documentation and analysis efforts; coordinating internal and external BIM training as 
required; and coordinating trade items into the Design BIM (depending on acquisition plan) 
(NATSPEC, 2011). 
The AIA documents place most of the model and digital data coordination and protocol 
development on the Architect. However, Architects have limited roles in civil engineering and 
transport infrastructure construction. Therefore, this responsibility allocation is not adequate to this 
sector and a case might be made for the creation of a new role that can be independent of the 
parties involve. Such a role could be the BIM and digital data or integrated project coordinator 
similar to NWS RMS’s and MRWA’s verifier. 
Additionally, Trafikverket has recognised that internal BIM coordinators might be required in future 
to manage hand-offs from suppliers and between phases as well as managing knowledge transfer 
across projects and actors (Trafikverket, 2013). This role might be similar to AEC (UK)’s Coordinator 
(management). Currently, Traffikverket engages the role of the 3D Coordinator to ensure that the 
right information is delivered in a coordinated interoperable manner by the various technical 
disciplines (Johansson, 2012). 
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AIA explains that assigning the responsibility to prepare written digital data protocols to a single 
Project Participant creates an advocate for the development of the protocols and is intended to 
ensure that the task is complete. For example, if an Owner’s representative has established protocols 
for document management, or if a Construction Manager is responsible for managing project 
information, it may make more sense to have that Project Participant prepare the written protocols 
(AIA, 2013f, p. 18). 
These roles however do not necessarily have to be carried out by the same individual. For example 
section 3.5.3 of AIA’s GIC-DPD allows some of these responsibilities to be assigned based on project 
milestones due to the fact that, throughout the project life-cycle, there may be different individuals 
or entities better suited to manage the centralized digital data (AIA, 2013f). 
However, as highlighted by 3xPT Strategy Group having a single process and model coordinator can 
facilitate the use of BIM to represent the key project information for several members of the IPD 
team and over several project phases (3xPT Strategy Group, 2007). 
Coombes, et al. (AEC (UK) BIM Protocol V2.0, 2012) also stress the vital strategic role of the BIM 
manager. It is not simply a rebranded CAD Manager, nor does it replace the CAD Manager’s role. It is 
about understanding what BIM can achieve: vision, engaging external stakeholders, collaborating 
partners and the internal teams. Somebody credible has to be responsible for the BIM strategy, the 
process change and the cultural impact. In-house or outsourced, successful models cannot be built 
without a strategic manager Business and project size will dictate the structure of the BIM team. The 
BIM Manager could perform all functions on smaller projects. No matter how large the project you 
only need one person responsible for the strategic function. 
5.7. Selection Process and Criteria 
QTMR and NSW RMS use a combination of price and non-price selection criteria for tender 
assessment which differ depending on the road authority and the type of contract. QTMR’s ECI for 
example has two mandatory criteria based on pre-qualification and financial positioning, and 3-5 
non-price criteria which may include: relevant experience, track record, methodology, supply chain 
management, proposed approach, and resources (QTMR, 2009c). The ECI also makes use of 
interactive workshops to evaluate the team’s commitment to the integrated team and relationship 
management principles (QTMR, 2009d). 
NSW RMS’ policy includes that the tender offering best value for money should meet the basic 
assessment criteria and ensure that the specified work is carried out at the specified quality, to the 
specified environmental and safety standards, within the specified time, for the lowest price and 
performed in the spirit of cooperative contracting (NSW RMS, 2011). However, larger and complex 
D&C projects where a detailed tender assessment is undertaken price should be scored with a 
weighting in the range of 80% - 90% (NSW RMS, 2011). 
MRWA appoints a team to evaluate the proposal from 3-4 proponents chosen based on their 
Expressions of Interest and provide recommendations regarding the preferred proponent. This 
recommendation is then endorsed by the Executive and the Director Infrastructure Delivery and 
approved by the Commissioner of Main Roads and the Western Australian Minister of Transport 
(MRWA, 2014). However, there is not description of the criteria used for the evaluation of the 
tender. 
Based on this assessment, only QTMR’s ECI outlines a process that follows the AIA recommendation 
to include the team as part of the selection criteria. This is key to: (i) achieving the level of comfort 
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that project information exchanged will be used only for the purposes of the project; (ii) minimise 
the likelihood of disputes arising over whether the goals have been achieved; and (iii) avoid conflicts 
of interest related to price (AIA, 2007). Although, NSW RMS also mentions that the tenderers are to 
be assessed based on their ability to perform the works in the spirit of cooperative contracting, this 
definition is rather vague and might be difficult to rate by the Tender Assessment Committee. 
If a BIM environment is to be used, it might also be of benefit to include the qualifications, 
experience, and previous success in BIM coordination of the proposed Design BIM Manager, the 
Design Team, Construction BIM Manager, contractor and major subcontractors, as part of the 
selection criteria (NATSPEC, 2011). 
5.8. Technology Protocol 
Both QTMR and NSW RMS seem to leave the selection of the tools to either the contractor or the 
procurement manager in charge. MRWA does not mention specific tools or software in their D&C 
contract. 
The CIOB includes a BIM Protocol which is meant to be filled with detailed information about the 
tools and protocols to be used. If left empty, then AIA’s Document E202-2008 BIM Information 
Modelling Protocol Exhibit or the latest edition is to be used. The software used for the working 
schedule is specified as an appendix and depending on the level of complexity and ability to handle a 
quantity of data; the software adapted for a BIM may also be capable of producing the time 
management data. The CIOB protocol also includes tables which are to be filled with the personal 
expertise needed for each individual task at each stage of development (CIOB, 2013a). Similarly 
Coombes, et al. (2012) suggest the creation of a “Skills Matrix” where responsibilities related to 
primary functions: strategic (creation of standards, training, implementation, etc); management 
(execution plan, model audit, model coordination and content creation); and production (modelling 
and drawings), are clearly assigned to different roles. Both approaches would answer the last 
question under this topic. 
AIA’s BIM&DDE assigns the architect with the responsibility to develop the protocol to be used for 
transmission, use, storage and archiving the data, and development and management of the BIM 
(AIA, 2013c). The development protocol must address:  
(i) Identification of the model element author 
(ii) Definition of the various LOD for model elements and associated authorised uses for each 
LOD 
(iii) Identification of the required LOD of each model element for each milestone 
(iv) Identification of the construction classification system to be used 
(v) Processes for transmission and sharing 
(vi) Processes by which participants will identify, coordinate and resolve changes to the model 
(vii) Details regarding anticipated as-designed or as-constructed authorised uses for the model 
(viii) Anticipated authorised uses following completion of the project 
(ix) Other topics. 
While the management protocol addresses:  
(i) Model origin point, coordinated system, precision, file formats and units 
(ii) Model file storage location(s) 
(iii) Processes for transferring and access model files 
(iv) Naming conventions 
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(v) Processes for aggregating model files from varying software platforms  
(vi) Model access rights 
(vii) Identification of design coordination and clash detection procedures  
(viii) Model security requirements 
(ix) Responsibilities of the model manager (architect unless noted otherwise) to: 
a. Collect incoming models (coordinate submission and exchange of models; create and 
maintain a log of models received; review model files for consistency; and maintain a 
record copy of each model file received 
b. Aggregate model files and make them available for authorised uses 
c. Maintain model archives and backups consistent with the archive requirements 
d. Manage model access rights 
(x) Other. 
In contrast, the AEC (UK) has a single BIM Protocol which includes more concise recommendations 
such as: modifications should be kept to a minimum unless the received data format prevents design 
processes, in which case the coordinator must provide approval for the modification of the incoming 
data; CAD data might need to be shifted to 0,0,0 before importing; details of the changes made 
during the “cleansing” of the data must be documented in the Project BIM Execution Plan; the 
ownership of this “cleansed” data is transferred from the originator to the “cleansing discipline” 
which is then stored with the Work in Progress (WIP) data unless deemed appropriate to be shared; 
and accuracy of approximately 1:50 for the 3D modelling. The protocol also provides 
recommendation about the spatial location and coordination systems, units and measures 
(Coombes, et al., 2012). 
Additionally, NATSPEC recommends the use of open standards and that the BMP should also address 
methods for showing major equipment space clearance reservation for operations as well as for 
showing functionality and circulation paths for the delivery, supply, processing and storage of 
material; proposed BIM software to be used by each discipline; and strategy to import/export data 
(NATSPEC, 2011). 
5.8.1. BIM Protocol as an Addendum 
The AIA argues that the benefits gained from the use of digital data depend on the team, the 
delivery method, and the project itself, and therefore it is impractical to identify a specific time for 
the establishment of the protocols (AIA, 2013f, p. 17). However, it is paramount to have a document 
which carefully plans the way that BIM will be implemented and managed as early as possible in 
order to achieve technical excellence and a successful outcome to a project (Coombes, et al., 2012). 
This document must involve explicit attention to management, display and quality of the design data 
as well as guidelines for authoring, sharing and authorised usage of the output data (Coombes, et al., 
2012).  
This could be done through a standard BIM Protocol, created based on these recommendations and 
adapted to the needs of each road agency, available to procurement managers who wish to use BIM 
to include as part of the contract documents as an addendum. In a less prescriptive approach a 
clause could be added to current contracts requiring the development of a BIM Management Plan 
(BMP) to describe in a detailed way how the project will be executed, monitored and controlled with 
regard to BIM in order to satisfy the requirements recorded in the Project BIM Brief (NATSPEC, 2011). 
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Allen, et al. (2014) highlight that a common approach should be used by the whole industry including 
the adoption of plain language and a single name for this document to avoid confusion (i.e. BMP).  
An additional clause would have to be embedded in all subsequent agreements requiring all 
participants to include the developed protocols. Including clauses of confidentiality and authorship 
(of each model element) could also provide an environment where authors are more likely to 
provide full models even if they are not to participate in subsequent project phases.  
Taskin, et al. (2014) also found that the protocol should be included as a contractually binding 
document. Otherwise there is the risk of the project team seeing it as a guide and not being able to 
hold the parties responsible for compliance. This is supported by the industry feedback to NATSPEC 
provided by the group Collaborate ANZ9 (Allen, et al., 2014). 
Finally, it would be practical to include a clause requiring that all parties include a copy of the latest 
version of the protocol in the model itself so all project participants can access it. This requirement is 
easily accomplished with current software capabilities and ensures that any project participant that 
receives a model will also receive the model protocols governing the use of the model (AIA, 2013f). 
5.8.2. Technical Requirements 
It is important to highlight that what might be standard practice for some, may require a 
considerable learning curve for others, most of all when the speed of technological advancement is 
considered. Therefore, when choosing the system to be implemented, considerations of cost and 
level of effort for new users might be needed at very early stages of the process (AIA, 2013f). 
Additionally, the scale of the project might need to be considered. For example, in small projects 
digital data might only be used for communications via email and therefore the software 
requirements would be different to a larger more complex project. To adapt to the digital data 
needs of individual projects, sections of the protocol can be changed to include the use of non-
digital formats for specific data (AIA, 2013f). This might even be considered for different stages of 
the project based on the end-of-project needs, namely, as long as it does not affect the project 
outputs’ interoperability with monitoring and asset management software.  
Other related issues that need to be agreed upon are for example: the intended storage/archive life 
of the files and the cost of maintaining such archives, how long will each participant have access to 
them, and how the archive can be used (AIA, 2013f, p. 30). This also relates to the acquisition 
strategy and who owns the model. 
NATSPEC (2011) also offers a series of technical recommendations related to the selection of the 
software, equipment coding, metadata, points of reference, modelling geographical location, and 
additional modelling standards.  
5.9. Information Management 
QTMR approaches this issue in their ECI via a “Pre-Start Conference” during stage 2 (QTMR, 2009f) 
and to a lesser degree in their D&C by recommending a stage verification process to be 
implemented (QTMR, 2011), similar to NSW RMS’ “hold points” (NSW RMS, 2013b). 
                                                             
9 Collaborate is a group formed by industry practitioners who wish to present a holistic and unified 
representation of the AEC industry without attachment to any particular discipline or professional body - 
http://collaborate-anz.com/main/?page_id=117  
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NSW RMS and MRWA specify the form in which the design documentation in D&C projects is to be 
delivered at the different defined stages:  
 4 -2 sets of all documents to the different relevant parties and a written report. The design 
must also be delivered in digital form as per the Scope of Works and Technical Criteria (NSW 
RMS, 2013b) 
 3 copies of draft design documentation relating to each discrete project design element 
which may be reviewed and commented upon (MRWA, 2014). 
Additionally, MRWA requires the contractor to provide five copies of draft reports to the Project 
Review Group prior to each monthly meeting. MRWA also requires the contractor to keep one copy 
of all records in Perth for five years from expiry of the last defect correction period (MRWA, 2014). 
However, the answers are not provided to questions such as: How is information shared? How is 
information updated? And what is the role of digital models (BIM)?  
The CIOB requires a File Transfer Protocol (for uploading, downloading, managing access to, security 
of and transferring digital files by electronic means) and recommends the use of a Common Data 
Environment (CIOB, 2013a). Additionally, the table shown in section 8 contains all the relevant 
information for each level of development in terms of the design stage (including preparation for 
tender), geometry, content, analysis, cost control, time control, licensing and approvals, 
construction and other uses (CIOB, 2013a). 
Ideally, all correspondence and other information flow should be managed by a document 
management system (DMS) and all data and documentation should be made available transparently, 
in native format to the contract administrator and listed persons (CIOB, 2013a). 
AIA’s “authorised uses”, LODs and Project Digital Data Protocol Form (AIA, 2013e) answer all the 
questions under this topic by addressing issues such as: procedures and requirements for storing 
digital data during the project and archiving; and data formats, transmission methods and 
authorised uses from project agreements and modifications to close-out documents. 
AEC (UK) also provides extensive details about how to address this questions by: (i) sub-dividing the 
work by disciplines; (ii) using levels of development classification; (iii) using a Common Data 
Environment which clearly classifies the data into WIP, shared, published and archived; (iv) having a 
BIM coordinator who verifies the minimum quality of compliance; and (v) using the BMP to describe 
the file sharing protocol (Coombes, et al., 2012). For large complex projects they also recommend 
dividing the model into “zones” or “packages of work”10 and recording the file structure in a model 
matrix (AEC (UK), 2012a). 
Additionally to the BIM protocol, NATSPEC requires copies of all approved submittals and other 
documents normally provided in traditional paper-based formats to be provided in PDF format. 
External documentation should also be made available in PDF format, either by conversion from the 
original format or scanning of the physical copies (NATSPEC, 2011).  
5.9.1. Common Data Environment – Centralised Source of Truth 
The responsibility for data integrity, including backups, periodic and milestone archiving, and logs of 
interaction, is critical to maintaining the value and integrity of the data within the model (AIA, 
2013f). 
                                                             
10 The AEC (UK) BIM Protocol, pages 21-23 offer general principles for the segregation of data in large/complex 
projects. 
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A Common Data Environment is a web-based server that enables multiple users to collaborate in 
managing digital information in accordance with an agreed protocol (CIOB, 2013b) and is 
recommended by the CIOB, AEC (UK) and AIA (AIA, 2013f; CIOB, 2013a; Coombes, et al., 2012). 
The complexity of the systems can vary wildly from simple databases that allow users to view, use 
and modify digital data to document management products with document tracking, version control 
and other features (AIA, 2013f). 
The use of centralised document management systems as the only source of truth is not only 
becoming more common among projects (AIA, 2013f) but also can avoid duplication of data which 
often results from planning authorities insisting on using traditional drawings (Sherman, 2013). 
If such system is to be used, AIA also recommends that parties document what the system is 
intended to achieve and how the system will impact the role of the Project Participants (AIA, 2013f). 
This, with the help of the BIM Coordinator, might motivate participants to accept the new system.  
5.10. Information Hand-over/As-built Documentation 
QTMR, NSW RMS and MRWA answer the first two questions under this topic. NSW RMS and MRWA 
request both digital and physical copies (3-5) of the design documentation and drawings which are 
described to different levels of detail depending on the agency and the type of contract. QTMR 
requires physical copies of the as-built drawings, specifications, reports and “any relevant data” to 
be handed over for QTMR’s Road Management Information System (ARMIS) (QTMR, 2011). The 
specific format of the digital copies is described by NSW RMS as enabling interrogation, 
manipulation, and re-calculation by RMS representatives, the project verifier, and where relevant, 
the proof engineer (NSW RMS, 2013b).  
NSW RMS and MRWA address the question about quality control by requiring all drawings and 
design documentation to be verified by the project verifier (NSW RMS, 2013b; MRWA, 2014). NSW 
RMS also requires the verification to be done by the contractor and, when relevant, the 
subcontractor (NSW RMS, 2013b). QTMR’s assigns the responsibility of certifying that the works 
have been carried out in accordance with the contract to the designers (QTMR, 2009e; QTMR, 2011).  
The three agencies also require the intellectual rights ownership over the design documentation to 
be transferred to them. 
The CIOB uses the Working Schedule and Planning Method Statement to control the post-contract 
design contributions and data dates (submission dates). There is no certification or verification 
specifically required and all the data is automatically licensed to the client at the moment it is 
published in the common data environment where it is accessible in native format (CIOB, 2013a).  
The AIA uses the BIM&DDE to establish services associated with the post-construction model and 
the responsible participants (AIA, 2013b). However, it does not specify formats used for hand-over 
or quality control processes other than those established for general information management (see 
sections 8.3.8 and 8.3.9).  
 AEC (UK) does not specify a format but it requires BIM data to be prepared, checked and exchanged 
taking into account the requirements of any recipient software application (e.g. link to analysis 
packages or interface with GIS) and 2D outputs must be reasonably complying with the project CAD 
standards, and allow easy manipulation of the data held within the file (e.g. layering). Quality control 
of deliverables is left to the Team BIM Coordinators (Coombes, et al., 2012). 
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NATSPEC recommends that only final drawings are submitted to the client, so non-required data for 
asset management which was created throughout the project is “cleaned” out of the final data 
package. The model files should be delivered in native and IFC formats, the as-built drawings in PDF 
format with fully bookmarked pages and design intent model in PDF and DWG format, all in a 
CD/DVD (NATSPEC, 2011). 
NSW RMS presents the most complete answer to the questions under this topic and the 
engagement of a project verifier should guarantee the quality of the as-built documentation 
delivered. However, if BIM is to be used, the CIOB or AEC (UK) approaches might be more practical if 
it is possible to have a common data environment. Finally, NATSPEC recommendations regarding 
“cleaning” the data so that only relevant asset management information is required would 
significantly reduce the storage needs and facilitate the accessibility of the relevant information.  
5.11. Information Security/Confidentiality 
QTMR does not address this topic, NSW RMS and MRWA classify all information relating to the 
contractor’s work and any discussions related to the D&C deed confidential (NSW RMS, 2013b; 
MRWA, 2014). However, none of the three agencies provides information in the documents 
reviewed regarding roles involved in managing information security or how it might be reconciled 
with collaboration. 
The CIOB assigns these responsibilities to the data security manager. The confidentiality clause 
expires three years after the termination date of substantial completion date, or if the data is no 
longer consider sensitive (CIOB, 2013a). 
AIA confidential information is anything which is identified as such, and is only to be used for the 
purposes of the project at hand (AIA, 2013b). There is no role specifically dedicated to data security. 
However, they do recognise that the sharing of files is often a concern for professionals due to the 
fear of losing control over, ownership of, and/or copyright in the files shared, and recommend that 
an effort is made so all parties involved understand and agree to limits of use (through for example, 
authorised uses) so to encourage and protect the ownership of the data which often gains value 
with file sharing and collaboration (AIA, 2013f). 
AEC (UK) strongly recommends that all BIM project data resides on network servers subject to 
regular back-ups and that staff access to BIM project data held on the network servers is done only 
through controlled access permissions (Coombes, et al., 2012). NATSPEC on the other hand 
recommends the development of a data security protocol and setting adequate user rights to 
prevent data loss or damage during file exchange, maintenance, and archiving (NATSPEC, 2011). 
Finally, it is recommended that any indemnification language included in the contract documents is 
reviewed closely with legal and insurance counsel to avoid uninsurable obligations (AIA, 2013f). 
5.12. Contract Model 
As mentioned in earlier sections the contract model is particularly relevant to IPD and the use of 
more collaborative technologies such as BIM because of the manyfold impacts it has over methods 
of collaboration, project phases integration, involvement and responsibilities of different parties and 
the acquisition strategy. Contracts such as the CIOB Complex Projects Contract have been designed 
to accommodate almost any kind of contract model using traditional drawings or BIM. This section 
will discuss the suitability of some of the models for the use of IPD and BIM/VDC. Nevertheless, the 
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topics covered in this report should be addressed regardless of the contract model if BIM and/or IPD 
principles are to be implemented.  
5.12.1. IPD, BIM and Traditional D&Cs 
As explained by QTMR the client has significantly less control over the design than it would under 
traditional delivery approaches. Therefore, D&Cs must be significantly more prescriptive than other 
contract models in that the brief has to detail all the requirements clearly. This is not an easy task, 
requiring significantly greater effort to obtain the benefits of D&C than in developing a design only 
Brief and if the project is delivered in packages, the client might not be able to fully appreciate 
certain design implications or ramifications on other related packages. This risk is then magnified if 
there is a lack of coordination of the design development process by the contractor (QTMR, 2011). 
This arm-length approach might lead to under-designing, poorly defined performance and quality 
requirements, lack of monitoring (QTMR, 2011) and coordination, and lower innovation rates (AIA, 
2007). Additionally, even though it is possible to “fast-track” a D&C project, the approval processes 
can reduce the actual gains in terms of shorter project timeframes which in some cases have 
required up to 90% of design completion for award. Finally, the client also needs to develop the 
preliminary design to a significant level before engaging the contractor in order to progress the 
business case for land acquisition to secure the land corridor (QTMR, 2011). This can lead to 
potentially ignoring constructability issues that might have been prevented if an experienced 
contractor was involved in the design development discussions and creating barriers to integration 
of the models throughout the project life-cycle. 
As highlighted by NATSPEC, the success of a BIM enabled project delivery process is highly dependent 
upon the level at which the entire Design/Construction Team can communicate and work 
collaboratively for the duration of the project (NATSPEC, 2011). However, the fact that the client has 
minimal involvement in the project development represents the largest barrier to implementing IPD 
principles (AIA, 2007). 
Thus, as explained by Austroads’ procurement guide, there is a growing trend towards adapting 
traditional contract models such as D&Cs to use more interactive and collaborative procurement 
processes. This enables closer communication between the tenderer and the client regarding the 
design documentation and the proposed approach to the brief (Casey & Bamford, 2013). For 
example, ECIs, also known as a negotiated D&C (QTMR, 2009a) have been identified as high value 
procurement models based on interactive tendering processes and are often used by Australian road 
authorities. The idea uses a series of structured interviews and/or workshops held through the tender 
period to clarify the contract scope and documents and assess the performance of tenderers (Casey & 
Bamford, 2013). Early Tender Involvement models have also been used by different road agencies 
across Australia for similar reasons, bringing the contractor at an even earlier stage into the project 
life-cycle. 
These approaches aim at: 
 minimising misunderstandings arising from the project owner’s documentation and project 
requirements 
 improving the documentation (where necessary) prior to finalising the contract documents 
 fostering a more open, transparent and collaborative project culture 
 improving time and cost outcomes, including through the minimisation of contingency 
amounts in the tender price to cover unknown factors and risk (Casey & Bamford, 2013). 
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Although ECIs and ETIs are more closely related to the IPD principles (going as far as making the 
participants’ disposition to integration one of the selection criteria) (QTMR, 2009d), D&C contracts 
can be made more “IPD-friendly”. For example by: increasing client’s involvement (and reflecting 
this on the project agreement); changing the compensation model to link financial benefits to 
project goals that can promote greater collaboration; and using open book accounting for project 
cost to foster client’s collaboration throughout the life-cycle of the project (AIA, 2007). Additionally, 
contractually defined risk should allow the integration of the BIM models (NATSPEC, 2011). 
5.12.2. Performance Based Contracts and Non-traditional Models 
The standard D&C procurement process starts at the end of the plan development stage on the basis 
of the request for proposal. As highlighted earlier, this is mostly after the conceptual design has 
been completed by the client and the main decisions have been made. The contractor would then be 
responsible for making the final design and for the realisation, and separately the maintenance of 
the infrastructure (Leendertse, Lenferink, & Arts, 2012).
Leendertse, Lenferink, & Arts (2012) argue that it is possible to start the procurement before the end 
of the plan development. Thus paralleling procurement and planning activities. This approach 
provides the opportunity to develop creative solutions and gain insight into the effects of proposed 
solutions during procurement, which can be used in parallel planning and decision making. The 
results can be: time gains, better risk and project control or creativity and early insight in execution 
impact. 
As with ECIs and ETIs, involving the contractor earlier in the plan development stage (pre-tender 
phase) could potently lead to added value through more knowledge, expertise, creativity and 
commitment (Leendertse, Lenferink, & Arts, 2012). 
Leendertse, Arts, & de Ridder (2012) argue that, to succeed in creating “network value” and 
stimulating resource based competition, road authorities can use the following approaches: 
performance based contracts, design freedom based on functional specifications and economically 
most advantage tender, quality assurance partly based on past-performance (pre-selection) and 
contract monitoring. 
The Netherlands successfully implemented the following two approaches, with strong financial 
outcome-based incentives, reduced scope discussions during execution, and low transaction cost 
(Leendertse, Lenferink, & Arts, 2012). 
 Market consultation: pre-selected contractors are consulted about the feasibility of a 
proposed scope, technical solution or process worked out by the government (no obligations 
attached) 
 Early design contest: the objective is to “tempt” contractors to generate creative solutions 
by providing a price incentive. In this case, the Request for Proposal (RFP) defines the 
problem, requirements and conditions. The best timing for this approach is relatively early in 
the planning process (Leendertse, Lenferink, & Arts, 2012) and could be used as an 
alternative to traditional D&Cs in order to involve contractors at an earlier stage of the 
process. 
In ECIs, the designer chosen in stage 0 assists in developing the design information for tender 
documents including site plans and concept drawings, permits/approval requirements, planning 
layout drawings and survey drawings and models. However, QTMR highlights that one of the aims of 
the ECI contract is to keep the design flexible so that there is opportunity for development and 
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influence once the contractor has been selected (QTMR, 2009d). Therefore, the necessary approvals 
and land acquisition are often obtained by the client during stage 1, after the Detailed Planning and 
Preliminary Design Report has been completed by the contractor (QTMR, 2009e).  
Nijsten, Arts, and Sandee (2010) carried out several case studies for infrastructure construction 
projects where the contractors were involved in a collaborative relation with the client during the 
planning process. It was concluded that the alignment of project scope and objectives between 
parties is fundamental for the success of the project and that early market involvement might 
provide tools for involving the public and resolving sustainability issues. In addition, there were 
incentives for meeting extra needs and the model helped the road agency to meet their time, 
budget and quality requirements. 
5.13. Compensation 
ECIs compensate their contractors for their services for stage 1 based on reimbursement of time and 
rates submitted during tender (QTMR, 2009d). The stage 2 offer is negotiated with the parties 
involved based on the RAP and other considerations. The tenderer not chosen for stage 2 is 
compensated based on the original agreement for their involvement in stage 1 (QTMR, 2009c; 
QTMR, 2009e; NSW RMS, 2013d). In contrast, D&Cs use milestone payments based on design and 
construction elements being delivered (NSW RMS, 2013a; MRWA, 2014). Additionally, QTMR 
procurement managers have the option of offsetting the tender preparation cost through financial 
contributions to the tenderers, most of all in those cases where the most attractive solution is a 
combination of proposals, in which case an offer contribution amount may also be used to 
compensate the tenderers (QTMR, 2011). MRWA also states that any savings arising from changes 
proposed by the contractor are shared equally between the two parties (MRWA, 2014). 
Nevertheless, beyond traditional compensation schemes, linking financial benefits with project goals 
can increase collaboration and integration across the project. In this respect QTMR’s ECI design 
savings bonus (QTMR, 2009c; QTMR, 2009e) and NSW RMS’ innovation (savings sharing) clause 
(NSW RMS, 2013c) are directly in line with IPD principles and recommendations made by AIA 
(Integrated Project Delivery: A Guide, 2007). QTMR’s ECI’s open books approach for determining the 
RAP (QTMR, 2009e) is also consistent with IPD principles.
The CIOB does not focus on the payment method, although it does include any suggestion by the 
contractors (as to how the works may be more cost effective) as “design contributions” and is 
therefore added to the value of the contract (CIOB, 2013a). 
5.14. Risk/Insurance 
QTMR, NSW RMS and MRWA provide a type of Principal Arrange Insurance (PAI) which covers the 
main parties involved in the contract. In the case of MRWA, this is done in the form of three policies: 
Contract Works Material Damage Insurance Policy (“CWMDI Policy”), Contract Works Liability 
Insurance Policy (“CWLI Policy”) and Workers' Compensation Insurance Policy ("WCI Policy") 
(MRWA, 2014). 
Additionally, contractors and designers are required to acquire other types of insurance:  
 QTMR ECI stage 1: Insurance of the Works, Professional Indemnity Insurance, Public Liability 
Insurance and Employer's Liability Insurance (QTMR, 2009e) 
 QTMR D&C: Professional Indemnity Insurance, Worker’s Compensation Insurance and Public 
Liability Insurance (QTMR, 2011) 
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 NSW RMS General Conditions: Workers’ Compensation, Professional Indemnity Insurance (if 
required by contract) and Motor Vehicle/Plant Insurance or Third Party Property Damage 
Insurance (NSW RMS, 2013c) 
 MRWA D&C: Contractor’s Plant & Equipment; Motor Vehicle Insurance; Professional 
Indemnity Insurance and Goods in Transit (MRWA, 2014). 
The project verifier involved in NSW RMS’ D&C also is required to acquire a Professional Indemnity 
Insurance for AUD10 million covering the appointment and 6 years following completion (NSW RMS, 
2013a). Contractors must also make sure that subcontractors are insured. 
However, QTMR is responsible for effecting and maintaining the required insurance policies for the 
works through stage 2 (QTMR, 2009f) and there are additional alternatives to PAI available to 
procurement managers (QTMR, 2009b).  
The CIOB leaves the insurance arrangements to be decided on a contract-by-contract basis although 
it does stress that all parties must be insured and the contractor is liable for the development of the 
works (CIOB, 2013a). 
QTMR’s ECI stage 1 and CIOB require the development of a risk register which is agreed upon by the 
client and contractor. 
AIA, AEC (UK) and NATSPEC do not provide detailed advice on the insurance topic. However, AIA 
does warn that traditional insurance schemes might not be suitable for IPD (AIA, 2007) and AEC (UK) 
adds that properly communicating and tracking ownership can avoid risks of conflict (Coombes, et 
al., 2012), which might also help to reduce the need for customised insurance. If the ownership of 
each element is well defined, then each participant is liable for the elements they own and 
traditional forms of insurance may apply.  
5.15. Additional Remarks - Staffing/Education 
This section is based on information about educating the labour force which is connected to the 
third objective of project 2.24: Reduce the skill gap. 
NATSPEC highlights that it is the contractor’s and consultant’s responsibility to obtain trained 
personnel needed to successfully use BIM for a specific project (NATSPEC, 2011). 
QTMR already includes requirements to up-skill the labour force in any contract valued over AUD100 
million which can be further specified in the deed (QTMR, 2009b), through for example the ECIs Skill 
Development Plan (QTMR, 2009e). NSW RMS also has the possibility of requesting an Enterprise 
Training Management Plan which has to be implemented by the contractor (NSW RMS, 2013c). 
MRWA might require an Industry Participation Plan for projects where new technology transfer may 
be developed or significant new or increased capabilities may be developed to enhance the skills of 
locally based staff. This policy aims to maximise opportunities for local industry (MRWA, 2014) and 
might include workshops with local staff and subcontractors on the use of new information 
technologies. 
Therefore, at least for large projects where it is likely that BIM will be implemented, these clauses 
could potentially be used to define a training program that helps up-skill the labour force involved in 
the project. To this end, the AIA BIM-PF can be used to establish parameters for any training or 
support program that will be implemented to any collaboration strategy or technical requirements 
(AIA, 2013c). 
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6. Conclusions & Recommendations 
Contract agreements, manuals and procurement guidelines from QTMR, NSW RMS, MRWA, CIOB, 
AIA, AEC (UK) and NATSPEC were reviewed within the framework of the 3xPT Strategy Group 
Integrated Project Delivery: First Principles for Owners and Teams report. The research team focused 
the analysis on 14 topics considered key to the implementation of IPD principles and BIM/VDC in 
infrastructure construction projects.  
With the exception of the AEC (UK) which only covered 9, all organisations cover 11-13 topics. 
However, the key difference between these organisations is the level of detail to which each topic is 
addressed and whether the way in which they are addressed is compatible with IPD principles and 
BIM/ VDC. 
It was found that many current practices in Australian transport agencies are compatible with IPD 
and BIM/VDC. However, new issues must be considered in order to facilitate more integrated 
project environments and the use of new digital technologies that foster collaboration. 
In general, ECIs were found to be the most IPD-compatible contract model from those studied. 
QTMR for example includes the possibility of integrating the sub-contractors at an earlier stage of 
the project (QTMR, 2009f). This team is normally formed by at least the client, principal contractor 
and designer. In NSW RMS’ ECI all participants are causally responsible for the acts and omissions 
(including breaches of this document) of the other as if those acts or omissions were its own  (NSW 
RMS, 2013d). This would encourage a no-blame culture by sharing the risk of non-performance; one 
of the basic principles of IPD (AIA, 2007). ECIs also include the development of a “relationship 
management plan” which aims to create a more collaborative culture based on shared core values 
and relationship goals (QTMR, 2009c; QTMR, 2009e). The ECI workshops also contribute to this end 
and fall under the Level 1 described by the ACIF-APCC Project Team Integration Workbook (2014), 
where Level 2 includes all senior staff of the contractor, designer, and sub-contractors and Level 3 
are on-site job captains, foremen and supervisors. These are just a few of the characteristics of the 
ECI contract that were found to be compatible with IPD.  
D&C contracts can be made more “IPD-friendly” by for example: (i) increasing client’s involvement 
(and reflecting this in the project agreement); (ii) changing the compensation model to link financial 
benefits to project goals that can promote greater collaboration; and (iii) using open book 
accounting for project cost to foster client’s collaboration throughout the life-cycle of the project; 
and (iv) including clauses that address risks in such a way that the BIM models can be integrated 
throughout the project phases. 
The following section comprises a suite of recommendations for: (i) modifications/expansion of 
current documentation, roles, processes, and outputs; and (ii) new considerations on the same 
topics, plus metrics and classifications. 
6.1. Modifications/Expansion of Current Practices 
6.1.1. Documentation 
 Contract Agreement: Current contract agreements can be used by adding new 
documentation (section 6.2.1) as addendums and adding clauses that: (i) require all 
subsequent agreements to include the developed protocols; (ii) reflect 
confidentiality and authorship of each model element as per data sharing protocol; 
and (iii) require that all parties include a copy of the latest version of the protocol in 
the model itself 
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 Scope of Works and Technical Criteria: Modify to include similar considerations as 
those in the CIOB Working Schedule and Planning Method. Alternatively, adding a 
section titled BIM Execution/Management Plan (see AEC (UK) approach in section 
8.3.1), where contributions from subcontractors should also be considered 
 D&C Deed Schedule: Linked to LODs and Model Elements (see section 5.1.1)  
 Contract Program/Preliminary Design Report: Include newly developed metrics, 
KPIs and success criteria 
 Relationship Management Plan: Use to establish collaboration standards across all 
project types that motivate collaboration and as a basis for project integration 
evaluation (already used by QMTR in their ECI). 
6.1.2. Roles 
 Project Verifier: Expand the responsibilities of this role to include BIM coordination 
and verification (existing NSW RMS and MRWA role) while continuing as an 
independent external consultant. This would be an alternative to creating a 
completely new role (e.g. section 6.2.3). 
 Design Manager: Expand responsibilities to include BIM coordination activities 
across design and construction phases (existing role in MRWA across the two 
phases).  
6.1.3. Processes 
 Tender Selection Criteria: Expand non-price criteria to include past performance in 
integrated project environments and more interactive contract models, technical 
skills of the project team as well as commitment to an integrated approach. ECI-type 
workshops can be a tool for this evaluation 
 Bonus Clauses: Expand benefit sharing clauses to other types of contracts and 
agencies (already used by QTMR and NSW RMS). Base these on clear KPIs and 
defined success criteria related to project goals. Linking financial benefits with 
project goals can increase collaboration and integration across the project 
 Integrated Project Environment Workshop: Include efforts to: (i) facilitate all parties 
involved to understand and agree to limits of use (through for example authorised 
uses); (ii) encourage and protect the ownership of the data which often gains value 
with file sharing and collaboration; and (iii) create commitment to a more integrated 
and collaborative way of working (currently branded as “pre-start conference” or 
“kick-start workshop”) 
 Indemnification: Review indemnification language included in the contract 
documents closely with legal and insurance counsel to avoid uninsurable obligations 
 Skill Development Plan/Enterprise Training Management Plan: Use as tools to 
reduce the skill gaps on a project-by-project basis  
 Regular Update Meetings: Use for project health check, address changes to 
protocols and works, and should comprise at least: client representative, 
contractor’s design manager, contractor representative, subcontractors (if relevant) 
and the project verifier (if required) 
 Risk Apportioning: Agree upon risk apportioning in the contract agreement; ideally 
shared equally among all participants. 
6.1.4. Outputs 
o Systems for Design Development and Data Management: Select based on project 
specific considerations such as scale, cost and level of effort needed for new users; 
as long as the output is compatible with asset management systems. Open source 
systems or most commonly used software might have preference. See NATSPEC 
(2011) for more technical recommendations 
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o Submissions: Require in PDF format, instead of requesting all approved submittals 
and other required documents in paper-based formats. Drawings to be submitted in 
native and IFC formats while as-built drawings can be delivered as PDF files with fully 
bookmarked pages and design intent models in PDF and DWG format 
o Final Submission: Clean data for final submission so only asset management and 
monitoring relevant information is required as specifically detailed by the client at 
project inception. Language such as “all relevant data” to be avoided in the contract 
agreement, payment schedule and milestones. This would significantly reduce 
storage needs and post-contract data handling, and facilitate future accessibility of 
the relevant information. 
6.2. New Considerations 
6.2.1. Documentation11 
 BIM Protocol: Develop at the earliest project stage possible. This document can be 
added to contract agreements as an addendum that redefines relevant terms. To 
include: (i) a strategy to manage changes (processes to document the receipt and 
agreement of changes); and (ii) methodologies and technologies. Other items to be 
specified may include: agreed parameters regarding BIM platform(s); administration 
and maintenance; source of “truth” for all data; interoperability criteria; data 
transfer protocols; level of detail development by phase, and tolerances for BIM 
authoring tools; data integration; and collaborative team workflow environments, 
among other 
 Data Sharing Protocol (internal and external): Addressing confidentiality, data 
security (this can also be done through a separate data security protocol for complex 
projects); setting adequate user rights to prevent data loss or damage during file 
exchange, maintenance, and archiving; authorised uses of the data; identifying clear 
ownership of the model elements throughout the project life-cycle; transmission, 
use, storage and archiving the data. 
6.2.2. Metrics and classifications 
 Levels of Development: To be defined in both technical terms and in terms of roles, 
responsibilities, data dates, KPIs and success criteria (see sections 5.1.1 and 8.1), for 
each Model Element and project phase  
 Skills Matrix: Include all relevant parties (incl. subcontractors) to assign 
responsibilities related to primary functions to different roles. This matrix is to be 
informed by the personal expertise needed for each individual task at each stage of 
development and related to primary functions: strategic (creation of standards, 
training, implementation, etc); management (execution plan, model audit, model 
coordination and content creation); and production (modelling and drawings); 
clearly assigned to different roles. 
6.2.3. Roles12 
 BIM Project Coordinator: To help set-up the project, audit the model and 
coordinate contributions to the model and protocols. A case may exist for this role 
to be carried out by an independent entity similar to the Project Verifier 
 BIM Technical Discipline/Trades Coordinator: To lead meetings such as MRWA’s 
trade coordination meeting with subcontractors. This role would facilitate the 
                                                             
11 For specific recommendations on how to develop these protocols please refer to sections 5.8, 5.9, 8.3.8, 
8.3.9 and 8.3.11. For simple projects these protocols can be integrated into a single document. 
12 In small projects several of these roles can be carried out by the same individual. 
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coordination BIM development, standards and data requirements of technical 
disciplines; lead the technical discipline BIM team in its documentation and analysis 
efforts; coordinate internal and external BIM training as required; and facilitate 
team “buy-in” for project overall goals, systems and integrated/collaborative 
approach 
 BIM Strategic Coordinator: May manage several small projects and hand-offs from 
service suppliers and between phases as well as managing knowledge transfer 
across projects and actors. 
6.2.4. Processes 
 Element Ownership and Handing-off Procedures: Clearly define these issues to 
enable the use of current insurance arrangements, by having clearly defined authors 
responsible for evaluating, mitigating and resolving any potential conflicts found by 
any other user 
 Culture: Encourage a no-blame culture 
 Common Data Environments: To facilitate collaboration and data management. The 
system classification proposed by AEC (UK) (Work in Progress (WIP); Shared; 
Published; Archive) offers a structured and easy way of organising the data and 
information. Additionally, user manuals and information such as what the system is 
intended to achieve and how the system will impact the role of the project 
participants can improve acceptance by the project team. 
6.2.5. Outputs 
o BIM Outcomes (As-built) and Metrics: Aligned with the system requirements of 
facility and asset managers as well as traditional and BIM specific metrics. 
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8.3. Detailed Findings by Topic 
This section should be considered literal quotes from the original documents. 
8.3.1. Service Scopes 
QTMR has moved to adopt a common approach to the Scope of Works and Technical Criteria (SWTC) 
across D&D, ECI and Alliance contracts, covering road and bridge requirements where design and 
construction are undertaken under a single contract. This new approach includes the use of a 
generic project brief which can be adapted to specific projects (QTMR, 2011). 
NSW RMS establishes in the General Conditions that the contractor must design and construct the 
works, where the extension of the design obligations is specified in the contract (Clause 39). The 
works are described in the brief of the contract information and in the contract documents, 
including: requirements for fit for purpose status, requirements to achieve effective and efficient use 
and operation of the works, and the specific work contemplated in the contract (NSW RMS, 2013c). 
MRWA also uses the SWTC to outline the service scope as minimum requirement. Clause 2.1c adds 
that the contractor must ensure the design and construction of the project works provide a safe road 
and rail environment for all users (MRWA, 2014). 
The CIOB contract defines “the model” as the digital representation of part of the physical and/or 
functional characteristics of the works. The Working Schedule and Planning Method Statement 
defines the activities with adequate duration, linked to the construction activities to which they 
relate for submittal of acceptance, period of consideration, correction and reconsideration; for each 
design stage and level of development. If the contractor is to develop the design, then it must record 
the production of data for each business day from the date of commencement until the date of 
substantial completion, including: activity description, contributor’s name, status and name of each 
employee allocated to the activity in progress and the hours worked by each, quality of the works 
completed, etc (CIOB, 2013a). 
The AIA Building Information Modelling and Digital Data Exhibit (BIM&DDE) E203–2013 has sections 
explaining how the terms of the exhibit relate to the underlying Agreement into which it is 
incorporated, how it is applicable across the Project, and the potential impact subsequent protocols 
may have on the Parties’ scope of services, scope of work, and related compensation (AIA, 2013f). 
Clause 1.3 of the BIM&DDE for example, requires all parties to notify all other parties within 30 days 
of receiving the document if the protocols therein established will change their service scope 
included as a part of the initial agreement. Otherwise, all rights to claim any adjustment to 
compensation, contract sum, and schedule or contract time as a result of the protocol are waived. 
Upon notice, the protocol has to be negotiated between parties (AIA, 2013b). 
The AEC (UK) Project BIM Execution Plan identifies key project tasks, outputs and model 
configuration. It defines how the model is to be carried out and the formats to be used. As a 
minimum it must address and define: (i) goals, uses and aspirations along with the workflows 
required to deliver them; (ii) standards to be used and any deviations from it; (iii) software platform 
and how interoperability issues are to be addressed; (iv) project leadership, roles and 
responsibilities; (v) meetings frequency and attendees; (v) project deliverables and the formats for 
delivery and exchange; (vi) project characteristics (size, location, division of work, schedule, etc); (vii) 
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coordinate system for all BIM data; (viii) data segregation (model organisational structures to enable 
multi-discipline, multi-user access and project phasing as well as ownership of project BIM data; (ix) 
checking/validation processes of drawings and BIM data; (x) communication protocol (frequency and 
form of exchange); and (xi) project review dates (with full design team). This execution plan can be 
used as a pro-forma for standard projects and include additional clarifications for complex projects 
(Coombes, et al., 2012). 
NATSPEC suggests that a structured process should be used from early project stages to define the 
requirements for using BIM on the project. This effort should involve the client and project team and 
include a BIM Management Plan (BMP) describing to as much details as possible how the project will 
be executed, monitored and controlled in regards to BIM in order to satisfy the requirements 
recorded in a Project BIM Brief. The brief is to identify the standards to be used, the expected use of 
the model and the stakeholders. The BMP shall align the project acquisition strategy needs and 
requirements with the Program for Design (PFD), client technical standards, team member skills, 
construction industry capability, and technology maturity. This document should be updated 
regularly to ensure the project remains on schedule and meets the briefed requirements. Further to 
this, the guide offers a list of potential uses of BIM to be considered by the client when writing the 
Project BIM Brief (NATSPEC, 2011).  
8.3.2. Subcontracts 
Treatment of subcontractors and suppliers is used as an example of non-price selection criteria in 
QTMR’s ECI contract (QTMR, 2009d). Once the contract is awarded the contractor must submit a 
proposal for the subcontractor which is then approved by the client (QTMR, 2009f).  
The new version of the NSW RMS general conditions presents a short list (19 items) of mandatory 
requirements to give the contractor and subcontractors more flexibility in their commercial 
arrangements. These include cooperation (clause 3), evaluation and monitoring (clause 6), 
intellectual property (clause 23), confidentiality (clause 24) and subcontractor requirements 
(schedule 9). Under these conditions the contractor is solely responsible for all subcontractors and is 
liable for their acts and omissions, as if such acts and omissions were those of the contractor. 
Additionally, the contract information may include a list of preferred subcontractors in which case 
the contractor may only choose subcontractors from the provided list (NSW RMS, 2013c). 
MRWA establishes that individual subcontracts should not exceed a value of AUD200,000, although 
consideration should be given to the design requirements. The contract also provides lists of 
minimum requirements related to the subcontractor’s certifications, personnel, capabilities and 
knowledge for each example discipline subcontracted. In all cases, the contractor is liable to MRWA 
for the acts and omissions of the subcontractor, as if they were their own. The contract also 
stipulates that MRWA can require subcontractors to be represented in the project review group 
(MRWA, 2014).  
Contributions by subcontractors are included in the definition of design contribution and the works 
used in the CIOB contract. However, more detailed information about the conditions of contract for 
subcontractors are defined in the CIOB Complex Projects Subcontract. This provides that the 
subcontractor is to retain copyrights and all other intellectual property and moral rights over the 
subcontractor’s design, it has the obligation to perform and comply with the special conditions in the 
contract in so far as they relate and apply to the subcontracted works. However, there are no special 
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conditions for nominated subcontractors in this contract. If the client wishes to use a specific 
subcontractor this should be clearly defined and made a term of contract by being set out in the 
special conditions. Finally, any designs made by the subcontractor are included in the contractor’s 
design and therefore the subcontractors are to indemnify the contractor against any deficiency in its 
design and warrants to the employer the sufficiency and quality of its design (CIOB, 2013a). 
Clause 1.2 of the AIA BIM&DDE establishes that all participants utilising digital data are to include 
this document in their agreements and all subsequent contracts for that project (AIA, 2013b). This 
can be further reinforced through general flow-down provisions in the prime agreement prior to the 
time sub-agreements are executed (AIA, 2013f). The AIA Guide, Instructions and Commentary to the 
2013 AIA Digital Practice Documents (GIC-DPD) also provides alternative language for this clause as 
to hold project participants accountable in case of failure downstream to the digital data and BIM 
protocols, making them liable for indemnification due to breach of contract while keeping the 
subcontractors and other project participants not liable for any damages (AIA, 2013f, p. 8). 
The AEC (UK) does not mention subcontracts in any of the documents analysed. 
NATSPEC requires that equipment used by the subcontractors during the on-site coordination 
meetings must meet the requirements of the software being implemented so as not to cause delays 
in modelling and redrawing. The BMP should also define the list of subcontractors using digital 
fabrication (NATSPEC, 2011). 
8.3.3. Changes 
Under QTMR’s General Conditions of Contract, changes to the design or the works are dealt with 
through variations following written communication from the client to the contractor and the 
contractor’s assessment of viability and impact on project outcomes and cost. This contract also 
defines ‘directions’ by the client to the contractor in clause 23 as ‘explanations’, ‘permissions’ and 
‘requirements’. These must be given in writing, stating the client’s expectations and whether the 
new directions will have consequences regarding time and cost so the contractor has time to 
respond immediately if there is disagreement (QTMR, 2005). 
However, QTMR’s ECI contract establishes that the contractor, designer and client must consider 
design options and develop concepts, and agree and confirm changes to the brief during the design 
workshops carried out in stage 1. Changes to the relevant items of the design that may emerge 
during the design process, after the RAP has been developed, can be priced and negotiated with the 
client progressively (QTMR, 2009e). Throughout stage 2 the project management team meets at 
least once a month to discuss and report design reviews, changes and progress of the works, among 
other (QTMR, 2009f). 
QTMR’s D&C establishes that, to avoid the risk of different designs being held by the client and the 
contractor, this contract may include provisions so the contractor’s offer (for those areas that differ 
to the client’s reference design) are treated as a variation for the convenience of the contractor 
(QTMR, 2011). 
In NSW RMS’ D&C changes are dealt with through variations or amendments to the design 
documentation, in which case the contractor must ensure all relevant parties receive the correct 
documentation with the amendments. Variations require written notice from the contractor to the 
client, with the client needing to approve the said changes. These must be accompanied by a written 
statement certifying that the changes will not affect adversely the functionality, integrity or 
aesthetics of any of the elements of the contractor’s work or the performance standards required by 
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this deed (NSW RMS, 2013b). The general conditions just establish that the contractor can propose a 
variation to the design provided by the client, as long as the variation does not affect the 
construction, operation or maintenance of the works (NSW RMS, 2013c). 
If the changes are likely to offer significant benefits (including long-term or repeated benefits) to the 
client, the proposal must include: changes to the works and price, potential risk, required changes to 
contractual completion dates, projected changes to operation, maintenance and whole-of-life costs, 
benefits to the client, and benefits to the contractor. Before proceeding with the changes, both 
parties must agree to the financial benefits each will receive. The contract information document 
may have a clause (item 39 in the general conditions of contract) stating the proportion of any 
savings that must be shared between the contractor and the client (usually 50%) (NSW RMS, 2013c). 
Clause 41 of the D&C contract provides an incentive to the contractor to improve its service to the 
client by innovation. If the client accepts the contractor’s proposal, the contractor benefits from the 
variation and the client benefits from the value added to the works through reduced operating or 
maintenance costs or other savings (NSW RMS, 2013c).  
MRWA’s D&C offers similar terms also dealing with changes through variations. Clause 12.2 states 
that any cost savings resulting from a variation proposed by the Contractor, and approved by MRWA, 
should benefit Main Roads and the Contractor equally. Any proposed design changes and potential 
cost savings consistent with maintaining Project quality and enhancing Project life cycle costing are 
discussed by the Project Review Group. This group is formed by MRWA representative and 
contractor key personnel such as: project manager, design manager, construction managers, safety 
and site environmental mangers, quality manager, communication and stakeholder engagement 
manager, site traffic manager, subcontractor representative and any other personnel that MRWA 
might deem required (MRWA, 2014). 
Unless the specifications or the description of the works under the CIOB contract define that the 
contractor is to carry out the design or part of it, any changes proposed by the contractor are 
instructed as variations it accepted by the client. In such case the contractor retains the copyrights 
over the new design and grants the client a perpetual, transferable, irrevocable non-exclusive, sub-
licensable, royalty-free license to copy, use, modify and reproduce the contractor’s design. 
The AIA GIC-DPD strongly suggests that the project participants should develop a process to 
document the receipt of, and agreement to, changes to the protocols by each participant as to avoid 
potential conflict. It also states that it is expected as that as the project circumstances change, the 
Project Participant will jointly revise and issue updated versions of the digital data and BIM protocols 
(AIA, 2013f). These modelling protocols should address the process by which project participants are 
to identify, coordinate and resolve changes to the model (AIA, 2013b). 
The AEC (UK) establishes that all changes to the model shall be carried out as 3D modifications, 
rather than 2D ‘patches’ to maintain the integrity of the model. Additionally, people not directly 
involved with the development of the model and production of information should use viewing 
software defined in the Project BIM Execution Plan to access non-editable versions (Coombes, et al., 
2012). 
NATSPEC suggests that the BMP should outline the strategy for updating and coordinating changes 
during construction into the final BIM model deliverable files (NATSPEC, 2011). 
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8.3.4. Outcome/Overall Performance Metrics 
During stage 1 of QTMR’s ECI, the contractor is required to prepare a detailed planning and 
preliminary design report which includes planning of the performance of the works and the design 
and construction of the works including, if possible, alternative materials (QTMR, 2009e). Prior to 
the Relationship Management meetings in stage 2, each invitee is required to score team/project 
performance for discussion at the meeting (QTMR, 2009f).
QTMR’s D&C contract standard provisions explain that if the design brief inadequately defines 
performance or quality requirements, there is the risk of the contractor under-designing aspects of 
the project in order to effect savings and increase its returns within the lump sum contract. The brief 
details the minimum design and construction standards to be achieved, and define deliverables and 
standards to which the contractor is required to sign-off compliance. Therefore, these contracts use 
‘hold points’ to ensure specifications are being met and should state that the contract administrator 
shall not allow works to proceed without approving these ‘hold points’ (QTMR, 2011). 
Furthermore, QTMR’s Project Delivery Systems document clarifies that for a D&C to be successful, 
clear performance, technical and quality criteria need to be prepared by the client for the project. 
These criteria must include objectives for durability, design life, operational criteria, standards of 
finish and aesthetics, community and environmental standards (QTMR, 2009b). 
NSW RMS’ general conditions require parties must meet regularly to evaluate and monitor 
performance of the contract. The contract program submitted by the contractor and accepted by 
the client must reflect the contractual completion dates and milestones, be consistent with all 
access, performance and coordination, schedule of works, etc. This document is to be updated at 
least once every month. The general conditions also provide an example form to guide the 
evaluation and monitoring meetings that can be developed into contract-specific performance 
evaluation forms (NSW RMS, 2013c). 
MRWA’s D&C contractor performance clause states among other things that the contractor: (i) 
design and construct the Project Works in accordance with the deed; (ii) ensure that the design and 
construction of the Project Works are suitable for the purposes for which they are required by Main 
Roads; (iii) in addition to meeting all minimum requirements required in the SWTC, perform all of the 
Contractor’s Obligations to ensure that the design and construction of the Project Works provide a 
safe road environment for all users; and (iv) perform all of the Contractor’s Obligations in a proper, 
thorough, skilful and professional manner with all due expedition and in accordance with Probity 
Requirements and Best Practice and in all respects with the terms of this deed (MRWA, 2014).  
The design execution plan outlined in the CIOB contract defines the performance specifications and 
plan of works for the timing, preparation, submittal and approval of each design stage or design 
level of development (degree of completeness of a model identified by the table in section 1.1). The 
project time manager checks on regular basis, whatever is produced by the contractor by way of 
time-related information and to accept it or reject it (CIOB, 2013a). 
The AIA IPD guide explains that IPD contracts should have collectively-defined project goals and 
metrics to measure performance, along with compensation models that align individual success with 
project success, also provide incentives to work as a team. Under these conditions, current 
standards of care for designers and contractors remain intact for those activities that are 
traditionally performed. The IPD project plan includes project metric values and reporting intervals 
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to monitor progress of the project. Metrics include overall performance of the project as well as the 
traditional cost, schedule, and scope measurements. Meeting these metrics may also be tied to 
financial incentives for the parties. If the goals are simply economic, standards of project duration 
and cost may adequately measure attainment of these goals. Objective performance criteria, such as 
energy efficiency of the constructed asset, are also easily determined. Quality of construction and 
design creativity are less easily measured. These factors may require a weighted index, comparison 
structures, and independent evaluators. The team also agrees on when the standards will be 
measured. If for example, lowered maintenance cost is a goal, the team determines when success is 
measured. The contribution that the project team makes to the ongoing success of the performance 
of the finished project due to quality of design and implementation could lead to royalty or other 
long term financial profit sharing arrangements for those key participants (AIA, 2007). 
Furthermore, the AIA IPD guide suggests that BIMs have the ability to provide information either 
directly or through linked databases that can enhance and streamline a reviewing agency’s ability to 
check the design for building code or regulatory criteria. In addition, analysis software can use the 
model information to generate performance or criteria analyses that validate the design (AIA, 2007). 
When using BIM, the model element may be analysed based on volume, area and orientation by 
application of generalised performance criteria assigned to other model elements (AIA, 2013f). 
The AEC (UK) Project BIM Execution Plan must outline: geometric coordination, information and 
design development, drawing production, data export and method, schedule of production, and 
resolution if relevant, and procurement and performance/specification purposes of the BIM data. 
These issues need to be discussed and agreed upon prior to the commencement of work. 
Additionally, it needs to define the stages at which and the packages for which the BIM data is 
required to be delivered. The Execution Plan dictates the point at which 3D geometry ceases and 2D 
detailing is utilised to prepare the published output. The protocol also provides detailed 
recommendations for outputs compilation (Coombes, et al., 2012). 
The NATSPEC guidelines highlight the significant added value to facility and asset management 
departments of owning and reusing BIM data. Therefore, the final BIM deliverables should be 
defined to create accurate data and refine it during project execution so the as-built BIM is 
submitted at practical completion for this purpose (NATSPEC, 2011). 
8.3.5. Risk Management/Distribution 
QTMR’s General Conditions Contract Guide establishes that the contractor is liable to the client for 
the acts or omissions of subcontractors and their employees as if they were omissions by the 
contractor (QTMR, 2005). QTMR’s D&C offers the possibility to novate a previous design by the 
client to the contractor, who can then modify it before accepting the risk involved (QTMR, 2011). 
During the stage 1 of QTMR’s ECI, risk management workshops are carried out to develop the stage 
2 offer. The objectives of the workshops are to develop a strategy to deal with unforeseen 
circumstances, minimise damage caused by identified problems, identified objectives, priorities and 
constrains, enable more effective cost management, and improve accountability. The workshops 
should be facilitated by a risk facilitator who undertakes risk modelling and provides input into risk 
mitigation strategies. The independent estimator costs the Risk Registered (OnQ template) 
developed during stage 1 to determine the Risk Adjusted Price (RAP). This document records the 
nature, the likelihood and consequences, the agreed allocation and mitigation strategies of the risks 
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(QTMR, 2009e). The second stage offer can be based on either RAP or Risk Adjusted Maximum Price 
(QTMR, 2009c). The RAP/RAMP includes allowances for the risk allocation negotiated and agreed 
during Stage 1. This will depend upon the level of investigations during Stage 1 (for example, 
geotechnical investigation or level of design) and is dependent upon the risk profile of the stage 2 
works (QTMR, 2009e). During stage 2, a second risk management workshop is carried out to review 
the Risk Register and include: the nature of the risk; the likelihood and consequences of risk; agreed 
risk allocation; and mitigation strategies (QTMR, 2009f). 
NSW RMS establishes in the General Conditions of Contract that the contractor must check the 
contract documents and notify the client of “faults” in any contract document including the design 
within 21 days from receiving them; otherwise it is not entitled to any cost for delay or aborted 
works (NSW RMS, 2013c). However, section 7.2 of NSW RMS’ ECI stipulates that the obligations of all 
participants that form part of the tenderer entity, are joint and everyone acknowledges and agrees 
that it will be causally responsible for the acts and omissions (including breaches of this document) 
of the other as if those acts or omissions were its own (NSW RMS, 2013d). In contrast, under the 
D&C contract the contractor is responsible for the care of and bears the risk of, and indemnifies RMS 
against any loss or damage to the works from the date of the deed until de date of opening 
completion or when the client has issued a written notice of completion. The aggregated liability to 
RMS arising out of or in connection with the contractor’s work and the deed, whether in contract, 
tort (incl. negligence) or otherwise at law or in equity is limited to an amount which is equal to the 
project contract sum (NSW RMS, 2013b). 
Under MRWA’s D&C contract the contractor assumes overall responsibility for design, construction 
and maintenance risks as described in the deed and for all aspects of Project quality (MRWA, 2014). 
The risk distribution under the CIOB contract depends on the delivery model chosen. The contractor 
bears all the risk if it decides to use the model in a way that is inconsistent with the design level of 
development identified in the table of ‘levels of development, design and uses’ (section 1.1), and the 
‘design author responsible for the design element at each design level of development’ table. The 
contractor is also to indemnify the client against any loss or damage it may suffer and against any 
liability, direct or consequential, in connection with the use by other design users to the contractor’s 
contribution. If the whole of the works are designed by the contractor, it remains solely responsible 
for the suitability and integrity of the selected software and any information, drawings, 
specifications or other information extracted from any model (CIOB, 2013a).  
In case the client provides a model which is identified in the special conditions to be developed by 
the contractor, the client is responsible for the specified accuracy of that design to that design stage 
or status. If nothing is stated, it should be assumed that the model was provided as reference only 
and should not be relied on (CIOB, 2013a).  
Additionally, the CIOB contract includes a list of foreseeable occurrences which may delay the 
progress of the works and it highlights the key role played by the Project Time Manager in the 
management of risk, mitigation, recovery of culpable delay and acceleration (CIOB, 2013a). 
The AIA IPD guide recommends sharing the risk of non-performance to promote collaboration across 
traditional roles and responsibilities. Therefore, IPD agreements often spread the risk of non-
performance across all direct participants. In this way, the designer may directly bear some risk of 
constructor non-performance, and vice versa. In negotiating agreements and building project team 
 
55 | P a g e  
Document Review Report – July 2014 
relations, this issue is recognised and addressed up front. The participants necessarily negotiate the 
level of risk sharing they are jointly comfortable with, on a project-by-project basis (AIA, 2007). 
When using BIM, clause 3.1.2 of the AIA BIM-PF establishes that, where conflicts are found in the 
model, regardless of the LOD, the participant that identified the conflict must contact the model 
element authors and the participant responsible for the model management. Upon notification the 
model element author must act promptly to evaluate, mitigate and resolve the conflict. However, it 
doesn’t specify the bearer of the risk (AIA, 2013c). 
The AEC (UK) recommends that, as part of planning BIM data exchange methodologies, it may be 
beneficial to test the exchange workflows prior to commencing the project models to help establish 
efficient ways of collaboratively exchanging information as well as reducing the risk of problems 
later in the process (AEC (UK), 2012b). Additionally, model files should be issued in conjunction with 
verified 2D document submissions to minimise the risk of errors in communication and all team 
members should save their models regularly (at least once per hour) to ensure all users have access 
to up-to-date information and that risk of data loss is reduced. (Coombes, et al., 2012). 
NATSPEC recommends that all technical disciplines (Design) are responsible for their data 
integration and data reliability of their work and coordinated BIMs. However, it explains that the 
acquisition strategy, which is part of the contracts agreement, defines the integration or separation 
of risk and responsibilities for the design and construction contracting entities; and therefore, the 
Level of Development (LOD) and division of responsibilities, such as the number of BIM Managers 
(there may be only one BIM Manager throughout the project if D&C is used, and two, a Design and a 
Construction BIM Manager if DBB is used). Similarly, contractually defined risk will also determine 
whether there are separate design intent and construction BIM models, or whether they can be 
combined into one model (NATSPEC, 2011). 
8.3.6. Collaboration/Coordination 
QTMR’s Project Delivery Systems manual states that partnering with all project participants should 
be embedded in all construction projects regardless of the delivery method chosen. This document 
suggests that for any project of expected cost equal or greater than AUD10 million, extended 
partnering13 should be included unless Alliance is chosen as the delivery method, and partnering 
should be offered to the successful tenderer of any project costing AUD3 million or more (QTMR, 
2009b). 
Under QTMR’s ECI, client and contractor representatives form a ‘Relationship Management Team’ 
and are required to participate in relationship workshops to develop a team approach to stage 1 
work (QTMR, 2009c). During the first workshop, the team develops the ‘relationship management 
plan’ which includes core values, guiding principles, and relationship goals and objectives later used 
for monthly assessment and measurement through the ‘ECI Health Assessment Form’. Therefore, 
the client, contractor and designer establish a clear and concise communication protocol within the 
team during stage 1 (QTMR, 2009e). 
Design workshops are also carried out to review and agree on the design direction for stage 2, and 
are facilitated by external facilitators (QTMR, 2009e). During stage 2 the construction team is formed 
                                                             
13 Extended partnering is a formal process used to facilitate greater team participation and communication 
outside of the contractual process. It is used to develop a co-operative approach between all parties to the 
contract to achieving best for project outcomes 
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by: Project Manager (Contractor's Representative commonly involved in stage 1 as well), Foreman, 
Project Engineers, Quality Representative, Surveyors, Works Supervisors, Community Liaison Officer, 
Design Manager, Chief Structural Engineer, Hydraulic Engineering Team Leader, Geotechnical 
Engineering Team Leader, and supporting specialists that may also be required (e.g. geometric 
design, pavement design, road design, environmental and electrical). Once the construction team is 
in place the contractor is responsible for organising the ‘Pre-Start Conference’ with the client to 
clarify and determine the roles, responsibilities and delegations for the construction of the works. 
This conference is then followed by the partnering workshops to develop the construction strategy 
(QTMR, 2009f). 
Following this, the monthly project management team meetings provide a forum for the client to 
work with the construction team to resolve issues as they arise (written reports of these meetings 
are circulated every month). The relationship management meetings, carried out during stage 2, are 
attended by the client, the Project Manager and the Foreman. If an issue/dispute arises and cannot 
be resolved through the ‘Dispute Resolution Process’, either the client decision and conference 
decides the issue or Dispute Resolution Board can be used (suitable for larger contracts) (QTMR, 
2009f). 
Under QTMR’s D&C contract it is also possible to have design conferences for tenderers to seek 
clarification on issues and confirm if alternatives would be acceptable. These events also provide an 
opportunity for initial relationship building. In case of conflict, the D&C manual recommends the 
engagement of a Dispute Resolution Board (DRB) formed by engineers rather than lawyers so the 
representation is focused on practical and commercial outcomes (QTMR, 2011). Additionally, site 
meetings are also held monthly by the contractor and client representatives (QTMR, 2009f). 
The figure of Design Review Manager is sometimes used to coordinate the submissions throughout 
the different stages. Therefore this role is carried out by the same person from tender preparation 
through to completion (QTMR, 2011). 
NSW RMS General Conditions highlight that all the parties must do all they reasonably can to 
cooperate in all matters relating to the contract. The parties must decide jointly who will participate 
in the evaluation and performance monitoring meetings, which may include subcontractors, 
suppliers, consultants, and if appropriate, representatives of government authorities. In addition, 
the contract requires a start-up workshop to encourage all parties involved in the works to 
cooperate towards achieving the project goals (NSW RMS, 2013c). 
Section 7.1 of NSW RMS’ ECI establishes that the contract cannot be interpreted as the participants 
being partners, joint venturers or any other fiduciary relationship (NSW RMS, 2013d). 
NSW RMS’ D&C contract explains that one of the objectives of the start-up workshops is for the 
participants to understand and commit to a culture of cooperation, as well as to reach a consensus 
on a framework for cooperation (communication arrangements) (NSW RMS, 2013a). Additionally, 
the project design group (comprised by at least: client representative, contractor’s design manager, 
contractor representative, and the project verifier) to cooperate in a manner that fosters open 
communications to consider the status, quality and any other matter required of the design 
documentation. The contractor must also ensure the attendance of any design consultants, proof 
engineers and any other person that the project design group reasonably requires based on the 
elements of the design documentation being considered (NSW RMS, 2013b). 
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There is also a close-out workshop to review the management of the contract, as well as to collect 
and provide feedback to the parties to enable them to improve the overall communication and 
management process for any possible future contract (NSW RMS, 2013c). 
In MRWA’s D&C, the contractor is responsible for holding regular design meetings that include not 
only its team but design consultants and verifier and are coordinated by the design manager. 
Minutes of these meetings must be provided to MRWA within 48 hours and the client representative 
is entitled to attend such meetings. The contractor must consult with the Main Roads’ Asset 
Manager and provide monthly copies (hard and digital copies) of the revised program (MRWA, 
2014). 
Clause 23 of the D&C contract also states that MRWA intends to establish a partnering arrangement 
with the Contractor to encourage the parties to positively work with each other and with key 
stakeholders in an open, cooperative and collaborative manner and in a spirit of mutual trust and 
respect. To do this, partnering workshops are conducted to capture learnings from the project. 
However, nothing in the arrangements set out in this clause 23 is intended to create, nor will it be 
construed as creating, any partnership, joint venture, fiduciary obligation or any other obligation or 
liability under this deed or concerning the Project other than the express obligations in this clause 23 
(MRWA, 2014).  
Under the CIOB contract, the Working Schedule and Planning Method Statement are submitted for 
acceptance by the client indicating the relevant data dates (date at which the status of the data is 
established in an electronic file) for every activity planned to be started. This should include the 
resources planned to be used, productivity expected to be achieved, quantity of work planned to be 
completed, calculated duration and the planned value. The planning method statement is also to 
include the design execution plan if required by the description of the works (CIOB, 2013b). 
The project time manager (identified in the contract agreement, appointed by the client or the 
contract administrator) coordinates the submittals made by the contractor and the archive, unless 
the data is automatically maintained in a common data environment. This role also checks and 
evaluates the progress records. The design coordination manager is the person identified in the 
contract agreement as being responsible for maintaining a database of submittals of any 
contractor’s design contribution, and for the coordination and maintenance of the client’s BIM 
(CIOB, 2013a). 
Where the contractor is to prepare the BIM, the design coordination manager must be appointed by 
the contractor who would produce the design execution plan for the contract administrator’s 
approval. Where the works are designed by the client or under the client’s direction, the party 
responsible for the maintenance of the model will be the employer’s design coordination manager 
(usually working under the direction of the lead design consultant) to ensure proper coordination of 
that contribution and to maintain a database of submittals (CIOB, 2013b). 
Clause 1.4 of the AIA BIM&DDE establishes that each model element14 author is responsible for 
managing and coordinating the development of the specific element to the level of development 
(LOD) in the project milestone, regardless of who is responsible of providing the content. Clauses 
3.5, 4.5 and 4.8 assign the architect (unless noted otherwise) as responsible for the development of 
                                                             
14 Under this agreement a model element is constituted by graphical representations and any other data sets 
as specified in the protocol (AIA, 2013f). 
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coordination and sharing procedures for all digital information (AIA, 2013b). Clause 1.3 of the BIM-
PF establishes the communication protocols, collaboration meeting schedule and colocation 
requirements (AIA, 2013c). This document also leaves the collaboration strategy as a fill point so that 
individual teams can record their preferences for project initiation, ongoing collaboration, and 
regular forms of communication (AIA, 2013f). Clause 3.2 establishes the LOD, model element author 
and notes for each model element at each project milestone (AIA, 2013c). 
Under models consistent with IPD, communication methodologies and technologies have to be 
identified and key parameters agreed upon regarding: BIM platform(s); administration and 
maintenance of BIM(s); source of ‘truth’ for all data; interoperability criteria; data transfer protocols; 
level of detail development by phase; and development of tolerances (AIA, 2007). 
The AEC (UK) BIM protocol suggests BIM Project Review Meetings to take place regularly to ensure 
model integrity and project workflow is maintained. Additionally, clear guidelines should be 
developed for internal and external collaborative working to maintain the integrity of the electronic 
data and identify clear ownership of the BIM elements/objects through the life of the project 
(Coombes, et al., 2012). Additionally, it suggests the creation of a ‘Skills Matrix’ where 
responsibilities related to primary functions: strategic (creation of standards, training, 
implementation, etc); management (execution plan, model audit, model coordination and content 
creation); and production (modelling and drawings), are clearly assigned to different roles. The 
protocol stresses the importance of having three roles: the BIM Manager (strategic), Coordinator 
(management) and the Modeller (production). In small projects, all three roles could be carried out 
by a single individual. The management function is project and BIM-specific; the coordinator helps 
set-up the project, audit the model and coordinate with all collaborators. This role may manage 
several small projects. Finally, the modeller is a technically skilled role and project-specific 
(Coombes, et al., 2012). 
The Project Leader should also initiate a ‘kick-off’ meeting where the BIM goals and the Project-wide 
Execution Plan are defined, involving key stakeholders and considering the BIM requirements for the 
full lifecycle of the project (Coombes, et al., 2012).
NATSPEC recommends the use of BIM authoring tools, data integration, and collaborative team 
workflow environments to develop and produce project information and documentation as required 
for submittals in the client’s submission Instructions. BIM use should be maximised for project 
reviews, decision support, design analysis, and quality assurance during all phases of the project 
(NATSPEC, 2011). 
The guide outlines two BIM Managers (design and construction) and as many as necessary Technical 
Discipline/Trade Lead BIM Coordinators:  
 The design BIM Manager is to be responsible for development and compliance with the 
approved design BMP; coordinating software training and file management; assembling the 
information for the coordination meetings and facilitating its use; coordinating between 
disciplines and ensure they are operating properly; and ensuring that the design deliverables 
specified in the contract are provided in conformance with the formats specified, among 
other.  
 The Construction BIM Manager is responsible for: the construction BIM model and any 
information developed during construction; coordinating software training and establishing 
software protocols; coordinating of teams; coordinating construction sequencing and 
scheduling activities that are integrated with the BIM; facilitating the use of the model by all 
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trades; and coordinating update of as-built conditions in the Final Model deliverable, among 
other. The Coordinators are responsible for: coordinating technical discipline BIM 
development, standards, data requirements, etc. as required with the Design Team BIM 
Manager; leading the technical discipline BIM team in its documentation and analysis 
efforts; coordinating internal and external BIM training as required; and coordinating trade 
items into the Design BIM (depending on acquisition plan) (NATSPEC, 2011). 
There should also be a ‘Collaboration Standard’ document mandated by the client addressing: lines 
of responsibility, modes of communication, reporting procedures, approval and sign-off procedures, 
information management and exchange protocols, model sharing protocols, model coordination 
procedures, and model and drawing versioning procedures (NATSPEC, 2011). 
8.3.7. Selection Process and Criteria 
QTMR’s ECI uses a combination of price and non-price for their principal contractor and designer 
selection criteria at different stages. The designer can either be nominated by the contractor during 
tender or be novated by the client to the contractor based on the concept planning phase (QTMR, 
2009c; QTMR, 2009e). The tender phase is based on the Invitation for Tender, Conditions of Tender 
and Tender Forms QTMR standard documentation. Mandatory criteria include: pre-qualification and 
financial capacity, appropriate profit margins and current commitments. There should be 3-5 non-
price criteria which can include: relevant experience, track record, methodology, supply chain 
management, proposed approach, and resources (QTMR, 2009c). The ECI selection process is based 
on the analysis of the submitted tender documents addressing the mandatory and non-price criteria. 
This analysis is done by a Tender Assessment Panel (TAP) and followed by interactive workshops 
with nominated key team members, including at least the Project Manager, Design Manager and the 
Construction Manager. These workshops aim to evaluate the tenderer’s commitment to integrated 
teams and relationship management principles, among other. Finally, once a preferred tenderer has 
been nominated by the TAP, the cost plan for stage 1 is submitted to a financial audit check by an 
independent auditor (QTMR, 2009d) 
QTMR’s Standard Contract Provisions for D&Cs also add that staffing requirements should be 
determined early in the project and documented in the Project Plan. Normally, 15% of the design is 
part of the tender selection criteria and a Risk Adjusted Comparative price is used for the tender 
evaluation (QTMR, 2011). 
NSW RMS’ Engineering Contract Manual section 3.6 provides general guidelines on how to assess 
tender submissions. Tenders in traditional engineering contracts are assessed by a Tender 
Assessment Committee appointed by the Branch Manager and, for projects valued over AUD1 
million, it is formed by at least three people including at least two with contracting experience of 
which one is an RMS Officer (Project Manager) and at least one external party (e.g. government 
representative, consultant, etc). If the project value is under one million, then the panel can be 
formed by two people with contracting experience of which one is to be the RMS Project Manager 
(NSW RMS, 2011).  
It is RMS policy to award contracts to organisations whose tenders are assessed as offering the best 
value for money: tender that satisfies the assessment criteria in the information documents, as well 
as other tender details that require evaluation and is expected to result in the satisfactory 
completion of the specified work, at the specified quality, to the specified environmental and safety 
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standards, within the specified time, for the lowest price and performed in the spirit of cooperative 
contracting. Weighted scoring is not seen as necessary and should only be used for larger projects or 
for complex projects with critical issues involved such as work under traffic, track possession, inner 
city work and similar. The decision should be based on a ‘Comparative Price Assessment’ which is to 
include an allowance for obvious risks that can be quantified as an outcome of the detailed tender 
assessment and a sensitivity analysis. Recent performance (in terms of successful project delivery to 
the specified quality, environmental and safety standards; within time and cost, and performed in 
the spirit of cooperative contracting) and current financial position is considered to be one of the 
most important assessment criteria. If weighted scoring is used, weightings should be allocated to 
the non-price criteria listed in the information documents in relative proportion to the identified 
risks and is carried out independently of price (NSW RMS, 2011). 
However, for D&Cs weighted scoring should be used. It is seen as necessary to use weighted scoring 
where tenders involve teams of contractors and consultants and the success of the project is 
dependent on design outcomes. For larger and complex projects and where a detailed tender 
assessment is undertaken price should be scored with a weighting in the range 80% - 90% (NSW 
RMS, 2011). 
MRWA issues an invitation to expression of interest to become a proponent. Three-Four proponents 
are invited to submit a proposal that is sufficiently developed to form the basis of the selection of a 
preferred proponent. The proposals are evaluated by a MRWA team who provides recommendations 
to the Executive Director Infrastructure Delivery as to the preferred proponent. The executive 
director endorses the recommendation which is then approved by the Commissioner of Main Roads 
and the Western Australian Minister of Transport (MRWA, 2014). The D&C contract does not 
however explain the criteria used for the described selection process. 
The CIOB contract focuses on post-contract award documentation. 
The AIA IPD guide only mentions that careful selection of the participants is key to: (i) achieving the 
level of comfort that project information exchanged will be used only for the project purposes; (ii) 
minimise the likelihood that disputes will arise over whether the goals have been achieved; and (iii) 
avoid conflicts of interest related to price (AIA, 2007). 
The AEC (UK) does not address the selection process and criteria. 
NATSPEC recommends that part of the evaluation criteria for the selection of consultants and 
contractors should be based on the qualifications, experience, and previous success in BIM 
coordination of the proposed Design BIM Manager, the Design Team, Construction BIM Manager, 
contractor and major subcontractors. This should be then specified in the BMP with the contact 
information for the following: (i) Design stage: BIM Manager; Technical Discipline Lead BIM 
Coordinators for all major disciplines (Civil, MEP, Structural, etc); and (ii) Construction stage: 
Construction BIM Manager and Lead Fabrication Modellers for all trades. This should be done in the 
BMP. They also recommend the clients to grant the contractors with access to the Design BIM during 
bidding and construction (NATSPEC, 2011). 
8.3.8. Technology Protocol 
QTMR does not provide information regarding the creation or existence of technology protocols.  
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NSW RMS establishes in the general conditions that unless the contract specifies or the client 
instructs that the contractor use a particular work method, the contractor is solely responsible for 
determining the work method and requirements for all temporary work (NSW RMS, 2013c). 
MRWA D&C contract does not provide specific information regarding technology protocols. 
The CIOB includes a BIM protocol that sets out the protocol for collaborative design where 
independent models, with or without a model provided by the client, are required to be used. If the 
BIM protocol is not defined in the appendices of the contract, then the AIA Document E202-2008 
BIM Information Modelling Protocol Exhibit or the latest edition is to be used. The design 
contributor responsible for each design element at each design stage and design level of 
development shall be as indicated in the table shown in section 1.1 and an additional table where all 
design elements are listed against the design contributor for each stage of development (conceptual 
design, design development, technical design, production information, as-built, and operation and 
management). The software to be used for the working schedule is to be specified as an appendix. 
Depending on the level of complexity and ability to handle a quantity of data, the software adapted 
for a BIM may also be capable of producing the time management data (CIOB, 2013a). 
Clauses 3.5, 4.5 and 4.8 of the AIA BIM&DDE assign the architect (unless noted otherwise) as 
responsible for managing and maintaining the centralised electronic document management system 
(if in use) and protocols for transmission, use, storage and archiving the data, as well as for 
developing the BIM and model management protocols. All project participants are to review, revise 
and agree in writing to these protocols (AIA, 2013c). 
Clauses 4.1-4.5 of the AIA BIM&DDE establish the extent to which the BIM protocol will be used: (i) 
just to fulfil obligations in the agreement but project participants will not rely upon the model unless 
agreed in writing or can do it at their sole risk; (ii) the parties will develop, share, use, and rely upon 
the model to the extent of the agreed model scope, authorised uses and LOD. The modelling 
protocol must address (AIA, 2013b): 
(i) Identification of the model element author 
(ii) Definition of the various LOD for model elements and associated authorised uses for each 
LOD 
(iii) Identification of the required LOD of each model element for each milestone 
(iv) Identification of the construction classification system to be used 
(v) Processes for transmission and sharing 
(vi) Processes by which participants will identify, coordinate and resolve changes to the model 
(vii) Details regarding anticipated as-designed or as-constructed authorised uses for the model 
(viii) Anticipated authorised uses following completion of the project 
(ix) Other topics 
Additionally, clause 4.6 of the AIA BIM&DDE requires the parties to include a copy of the latest 
version of the digital data protocol in the model so that it is accessible to the project participants 
(AIA, 2013b). 
Clauses 4.8.2-4.8.3 of the BIM&DDE and clause 1.7 of the BIM-PF (points 1-8) establish that the 
model management protocol should include (AIA, 2013b; AIA, 2013c):  
(i) Model origin point, coordinated system, precision, file formats and units 
(ii) Model file storage location(s) 
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(iii) Processes for transferring and access model files 
(iv) Naming conventions 
(v) Processes for aggregating model files from varying software platforms  
(vi) Model access rights 
(vii) Identification of design coordination and clash detection procedures  
(viii) Model security requirements 
(ix) Responsibilities of the model manager (architect unless noted otherwise) to: 
a. Collect incoming models (coordinate submission and exchange of models; create and 
maintain a log of models received; review model files for consistency; and maintain a 
record copy of each model file received.
b. Aggregate model files and make them available for authorised uses 
c. Maintain model archives and backups consistent with the archive requirements 
d. Manage model access rights 
(x) Other 
Clauses 1.1, 1.2 and 1.4 of the AIA BIM-PF establish the responsible participants for the 
implementation of the BIM protocol, the data that comprises the model and the technical 
requirements for the utilisation of the BIM (AIA, 2013c). 
The AEC (UK) BIM protocol provides a series of recommendations for the management of incoming 
CAD/BIM data, such as: modifications should be kept to a minimum unless the received data format 
prevents design processes, in which case the coordinator must provide approval for the modification 
of the incoming data, CAD data might need to be shifted to 0,0,0 before importing, details of the 
changes made during the ‘cleansing’ of the data must be documented in the Project BIM Execution 
Plan, and the ownership of this ‘cleansed’ data is transferred from the originator to the ‘cleansing 
discipline’ which is then stored with the WIP data unless deemed appropriate to be shared 
(Coombes, et al., 2012).  
The AEC (UK) also recommends the use of a ‘Model Development Methodology’ during the early 
stages to enable rapid model development with low hardware requirements. The elements can be 
classified or graded in four categories: G0 – schematic, symbolic place holder, particularly relevant to 
electrical symbols which may never exist as a 3D object; G1 – concept, simple place holder, 
minimum level of detail, superficial representation; G2 – Defined, contains relevant metadata and 
technical information, sufficiently modelled to identify type and component materials, at least a 2D 
level of detail suitable for the “preferred” scale, sufficient for most projects; and G3 – Rendered, as 
G2 but in 3D representation. The BIM protocol recommends an accuracy of approximately 1:50 for 
the 3D modelling. The protocol also provides recommendation about the spatial location and 
coordination systems, units and measures (Coombes, et al., 2012). 
The NATSPEC guide recommends the use of available open standards to be specified in the BIM 
Management Plan and the use of the most current version of IFC Model View Definition formats15 
and ASTM E57 3D file format16. Additionally, this guide recommends that the BMP should address 
among other: strategy for hosting, transferring and accessing data between technical disciplines; 
                                                             
15 http://www.standard.no/Global/PDF/ISO-TC59-SC13/N_287_Integrated_IDM-MVD_Process_for_IFC-
formats.pdf (also used by Trafikverket in Sweden). 
16 http://www.ri.cmu.edu/publication_view.html?pub_id=6767 
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methods for showing major equipment space clearance reservation for operations as well as for 
showing functionality and circulation paths for the delivery, supply, processing and storage of 
material; proposed BIM software to be used by each discipline; strategy to import/export data; file 
formats for file submission and exchange; and file exchange protocol (NATSPEC, 2011). 
The guide also includes a series of technical recommendations related to the selection of the 
software, equipment coding, metadata, points of reference, modelling geographical location, and 
additional modelling standards (NATSPEC, 2011). 
8.3.9. Information Management 
The construction team and the client discuss during the ‘Pre-Start Conference’ in stage 2 of QTMR’s 
ECI and later report in the outputs from the partnering workshops: lines of communication between 
parties, submission and access to project records, post construction review and any other issues 
deemed relevant. Permission to use must be granted for detailed design before construction 
documentation can be developed, and later for construction documentation to be used (QTMR, 
2009f). 
For QTMR’s D&C, it is recommended that a stage verification process for the design review to 
monitor the design process is established so the client can have a clear idea of the design end 
product and give feedback when needed. Normally, 85% design development is deemed suitable to 
assign ‘Permission to Use’17 (QTMR, 2011). 
Section 8.2 of NSW RMS’ ECI deed specifies that design documentation includes models and digital 
records, in computer readable and written form, or stored by any other means, required for the 
performance of the tenderer's obligations or which the tenderer or any other person creates in 
relation to this document or the RFT (including the design of temporary works), and includes the 
Tender Design (NSW RMS, 2013d). 
NSW RMS’ D&C deed establishes that the Project Verifier can insert ‘Hold Points’ or ‘Witness Points’ 
in the project plans (NSW RMS, 2013b), and must review, comment on and monitor the design 
performance as well as verify final versions of design documentation (NSW RMS, 2013a). The levels 
of development of the design documentation are defined in terms of: developed concept design, 
preliminary detailed design, substantial detailed design and final design documentation states. 
Within which, the contractor is required to deliver 4 -2 sets of all documents to the different 
relevant parties and a written report. The design must also be delivered in digital form as per the 
Scope of Works and Technical Criteria. Additionally, where subcontractors have been involved in the 
development of the design, they must sign a document in the form of schedule 26 (NSW RMS, 
2013b). 
MRWA’s contract states that the contractor must provide five copies of draft reports to the Project 
Review Group prior to each monthly meeting. A copy of all records relating to the project should be 
kept in Perth and retained there for five years from the expiry of the last defects correction period. 
Additionally MRWA can request copies of any records about the project.  
                                                             
17 Innovative or unique designs may lead to maintenance problems in future years unless such details are 
considered by the Principal during the tender phase and during design development (QTMR, 2011). 
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The Design Verifier must verify at each 15% and 85% stage of completion in relation to: (i) geometric 
road design for urban / rural roads; (ii) structural design; (iii) geotechnical, pavement and bituminous 
surfacing design; (iv) electrical design (including traffic control signalling and lighting); (v) waterways 
and drainage design; and (vi) ITS design. The final design version (100%) is to be verified regarding 
constructability, quality, and compliance with the SWTC. This must be reflected through a report for 
each final version. As in NSW RMS, the verifier is independent from the contractor, consultants and 
subcontractors (MRWA, 2014). 
The CIOB contract establishes that the Design Coordination Manager shall provide the attendants 
with a current copy of the database of submittals in native format, in accordance with the File 
Transfer Protocol, for the progress meetings (CIOB, 2013b). 
When using BIM, unless so authorised, the contractor may not modify, transmit or use any model 
provided by the client for any purpose, except in connection with the works and consistently with 
the levels of development indicated in a table which defines the levels of development, design and 
uses. This table defines each level of development in terms of the design stage (including 
preparation for tender), geometry, content, analysis, cost control, time control, licensing and 
approvals, construction and other uses (see section 1.1). When the contractor is required to make a 
contribution to the model the contractor retains the copyrights over this contribution and any 
information derived from it, subject to the client’s right to use the design contribution. In this case 
the contractor is required to maintain and update the contribution throughout the course of the 
works (CIOB, 2013a).  
If the contractor is to design the whole of the works, it shall provide a Common Data Environment 
and/or File Transfer Protocol (protocol for uploading, downloading, managing access to, security of 
and transferring digital files by electronic means) (CIOB, 2013a). 
A Common Data Environment is a web-based server enabling multiple users to collaborate in 
managing digital information in accordance with an agreed protocol. In case the data is not 
automatically maintained in the common data environment, the project time manager18 shall 
archive each submittal of the working schedule and/or planning method with a unique file name 
(including the data date) and shall make and maintain a database of submittals (which includes 14 
fields such as identity of the party making the submittal, date, nature, and name of the submittal, 
file name and location, size, number of activities, status (accepted, rejected or conditional), and all 
information related to the decision) (CIOB, 2013a). 
The CIOB contract also offers a list of standard data fields which includes the nomenclature to be 
used to describe users based on their role as contributor (e.g. Civil Design Contributor - DCC01) and 
other key elements such as milestones (MS), levels (LV), etc. The purposed of this is two-fold: (i) to 
provide a minimum necessary categorisation of data to permit filtering, retrieval and sorting of data 
for analysis and management reporting during the course of the works; (ii) provide a structure for 
benchmarking and comparative analysis of data between projects (CIOB, 2013a).  
Ideally, all correspondence and other information flow should be managed by a document 
management system (DMS). This system should be capable of making sure that parties who are 
required to see documents actually get them and respond. If ordinary email is used instead, the 
                                                             
18 The project time manager is engaged as a consultant by the client but works independently and fairly, failing 
to do so is at the client’s risk. 
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codes should be used in the subject and all emails are deemed to have been received when sent, 
provided that the stated subject code is used in the transmittal. Additionally, the CIOB contract 
requires the working schedule, planning method statement, contractor’s statement of construction 
methods and any client provided models or other models, and subcontractor’s data to be made 
available, transparently, in native format to the contract administrator and listed persons (CIOB, 
2013a). 
Clause 3.4 of the AIA BIM&DDE establishes that only data received after there is agreement and 
documentation of the digital data protocol can be used, and only within the authorised uses 
identified in the protocol (AIA, 2013b). Clause 3.5 clarifies whether the parties intend to use a 
centralised electronic document management system or not. If it is to be used and unless noted 
otherwise, the architect is responsible for managing and maintaining the system as well as facilitate 
the establishment of protocols for transmission, use, storage, and archiving the data in consistence 
with the approved management protocol (AIA, 2013b). However, a different participant can be 
identified for the implementation of the digital data protocol through the Project Digital Data 
Protocol Form (AIA, 2013e). This document also establishes the requirements for: (i) a centralised 
electronic document management system (if chosen); (ii) training and other ongoing and start-up 
requirements with respect to the use or management of digital data; (iii) procedures and 
requirements for storing digital data during the project and archiving; and (iv) data formats, 
transmission methods and authorised uses from project agreements and modifications to closeout 
documents (AIA, 2013e). 
The AEC (UK) establishes that models should be sub-divided between disciplines and within single 
disciplines to avoid file sizes becoming too big or slow to operate. What is to be modelled and to 
what level of detail and/or development should be clearly documented (Coombes, et al., 2012). 
The AEC (UK) BIM protocol, as the CIOB contract, recommends the use of a Common Data 
Environment to share project information among all team members. The use of such approach 
requires data to be dealt with in four areas:  
(i) Work in Progress (WIP): has not been checked or verified, these files are developed in 
isolation and each stakeholder is responsible for the information they input, they are 
stored and worked on from the “team’s WIP section of the filing system and can be 
organised by discipline);  
(ii) Shared: design data which has been checked19, verified and approved, made available 
for project-wide formal access through an exchange protocol or shared repository. As 
soon as the data is approved after validation it should be made available so every 
member is using the latest version which is issued in conjunction with verified 2D 
drawings to minimise the risk of communication errors. This data can include externally 
produced data that is to be shared across the project (e.g. environmental information, 
safety standards, etc); 
(iii) Published: 2D electronic drawings, exported data, project documentation. The 
information available in this section has been subject to the Document Control System 
established for the project for revision/issue control. If relevant, both soft and hard 
                                                             
19 AEC (UK) provides BIM Protocol Model Validation Checklists for Autodesk Revit and Bentley ECOsim Building 
Designer and Graphisoft ArchiCAD for Export. The general recommendations for the publication checklist can 
be found in Appendix 3 
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copies can be kept of issued deliverables (all BIM files and associated data should be 
kept in the WIP section until it is exported into non-editable formats). 
(iv) Archive: all approved output data from the BIM; this includes published, superseded and 
“as-built” drawings and data, key stages of design process, completed version of the 
model, exported data and associated drawings. The nomenclature should follow easy 
logical rules (P.32 provides an example of these rules). 
For large or complex projects, it might be advisable to divide the model into ‘zones’ or ‘packages of 
work’20, in which case a model matrix should be developed to document the file structure (Coombes, 
et al., 2012). AEC (UK) also provides a template for such matrix (AEC (UK), 2012a). The coordinator 
must assess and verify minimum quality compliance before submitting new objects to the corporate 
library (Coombes, et al., 2012). 
NATSPEC requires that copies of all approved submittals and other documents normally provided in 
traditional paper-based formats should be provided in PDF format. External documentation should 
also be made available in PDF format, either by conversion from the original format or scanning of 
the physical copies (NATSPEC, 2011). 
8.3.10. Information Hand-over/As-built Documentation 
QTMR’s C683 General Conditions Contract Guide establishes that if the contractor is required to 
supply any documentation in the contract agreement, the contractor shall provide the number of 
copies established in the contract (or 5 if not specified) and the client will own the documents hence 
forth but only be able to use them or copy them for the use, maintenance or alteration of the works 
(QTMR, 2005). QTMR’s ECI contract further specifies that, on project practical completion, the 
contractor provides the as-built drawings, specifications and all certifications to the client so the 
designer can certify the works have been constructed in accordance with the contract. The client 
then retains complete ownership of the intellectual property rights of the design and is able to take 
the project works to the market as a construct-only contract to obtain a new contractor. The 
terminated contractor is not invited to tender (QTMR, 2009e). The D&C deed requires all project 
related material to be handled in accordance with OnQ (Generic Methodology – Concept Phase). 
Additionally, to achieve ‘Practical Completion’ the contractor must: hand-over three sets of as-built 
drawings and specifications; copies of all investigative reports carried out by any of the parties in 
connection with the contract; and any relevant data for QTMR’s Road Management Information 
System (ARMIS), among other (QTMR, 2011). 
Sections 5.1 (a) and (b) of NSW RMS’ ECI give ownership of, all intellectual rights in, and irrevocable 
license to use the design documentation to RMS when each item comes into existence. Where 
design documentation is defined to include: design standards, design reports, durability reports, 
specifications, models, samples, calculations, drawings, shop drawings, digital records and all other 
relevant data; in a computer readable and written form, or stored in any other means. Section 5.1 (c) 
provides perpetual, irrevocable, royalty-free licence to use (including to sub-licence) any computer 
software (including both source code and object code versions). The ECI Tenderer has an irrevocable 
                                                             
20 The AEC (UK) BIM Protocol, pages 21-23 offer general principles for the segregation of data in large/complex 
projects. 
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licence to use the Design Documentation for the performance of its obligations under this document 
and in respect of the RFT (NSW RMS, 2013d). 
The project verifier involved in NSW RMS’ D&C must acknowledge that the other parties are entitled 
to and will rely on any certificate or other document signed or given by the project verifier under or 
pursuant to this deed or the project documents (NSW RMS, 2013a). The final design documentation 
must be verified through signed documentation from the project verifier and the contractor, and 
where relevant from the subcontractor, proof engineer and local road works authorities (NSW RMS, 
2013b). This contract presents similar clauses to the ECI in relation to the ownership of intellectual 
property rights and licensing. 
The design documentation requirements are described in the SWTC. The contractor must provide all 
data, inputs, calculations and outputs in electronic form that enables interrogation, manipulation, 
and re-calculation by RMS representatives, the project verifier, and where relevant, the proof 
engineer. The design must be in electronic form as specified in the scope of works and technical 
criteria. The contractor must submit the final design documentation on a progressive basis at a 
reasonable rate of submission. The contractor must give RMS four sets and one copy in electronic 
format of survey of works as executed and work as executed design documentation in accordance 
with the requirements of the scope of works and technical criteria (NSW RMS, 2013b). 
In MRWA’s D&C, Design Documentation means all design documentation (including specifications, 
models, calculations, material test results, drawings and Design Verifier's models, calculations and 
reports at 15%, 85% and final stages), that the Contractor or any other person creates in respect of 
the Project (including the design of temporary works), whether in computer readable, written or any 
other form. At the completion stages 15% and 85% of each discrete project design element, the 
contractor must provide MRWA three copies of the draft documentation for review and comments. 
The contractor must use only final versions for construction purposes and provide three copies of all 
final versions to MRWA, including amendments. Final drawings are provided to MRWA through a set 
of four copies, as well as surveys and as-constructed information (MRWA, 2014). 
The Working Schedule and Planning Method Statement are core documents of the CIOB contract 
upon which any post-contract design contribution and the production of the works on site are to be 
managed and controlled. Nothing is required by this contract to be submitted and delivered in hard 
copy alone, and all management information required to be accepted or approved is to be 
transparently made available to the contract administrator and the listed persons (CIOB, 2013b). 
Clause 4.9 of the AIA BIM&DDE establishes the services associated with providing post-construction 
model use and the responsible participants (AIA, 2013b). 
According to the AEC (UK) protocol, where drawings are a product of the BIM, traditional drawing 
conventions still apply (i.e. to maximise efficiency, a policy of minimum detailing without 
compromising quality and integrity shall be adopted and repetition of details should be eliminated; 
avoidance of view duplication is essential to ensure drawings maintain their integrity as the iterative 
design process progresses and amendments are made, etc) (Coombes, et al., 2012). 
The BIM data must be prepared, checked and exchanged taking into account the requirements of 
any recipient software application (e.g. link to analysis packages or interface with GIS). Before 
transferring the data to a different software platform: the development team must understand the 
requirements and limitations of the target software/hardware system; 2D outputs from BIM must be 
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useful to the team, reasonably complying with the project CAD standards, and allow easy 
manipulation of the data held within the file (e.g. layering); the data exchange protocol must be 
verified with a sample testing to ensure the data integrity is maintained; and the team must use 
export layer tables during the export to CAD (Coombes, et al., 2012). 
Upon Practical Completion following the NATSPEC guide, BIM files are to be summated to the client, 
and cleaned of extraneous ‘scrap’ or ‘working space’ layers, abandoned designs, object creation and 
testing places, empty layers, and other content not required for future asset management. The 
client shall receive the following: 3D Geometric Deliverables – Construction Coordination Model - 
The contractor shall be responsible for providing the client consolidated as-built Model(s). These 
files should be delivered in native file formats and IFC file format; 3D Geometric Deliverables – 
Design Intent Model - The Design Team is to ensure that the Design Intent Model remains current 
with all approved bulletins for overall scope both in native and IFC file formats. As-built drawings are 
also to be delivered in PDF format with fully bookmarked pages and the design intent model should 
be delivered both in PDF format and in DWG format. All digital deliverables are to be submitted on 
DVD/CD with the data clearly organised and software version(s) labelled (NATSPEC, 2011). 
8.3.11. Information Security/Confidentiality 
The QTMR documents studied do not address this issue.  
NSW RMS’ D&C deed, all information relating to the contractor’s work and any discussions related 
to the deed must be maintained secret and confidential, and the contractor may disclose it only to 
those persons to whom disclosure is reasonably necessary for the purpose of the contract. 
Exceptions apply to data which is normally accessible by the public or required to be disclosed by law 
(NSW RMS, 2013b). 
In MRWA, all information about the project, including the discussions and negotiations leading to 
the deed are to be considered confidential. Additionally, Intellectual Property Rights include rights in 
relation to confidential information, trade secrets (MRWA, 2014). 
The model provided by the client under the CIOB contract is maintained in accordance with the BIM 
Protocol under the direction of the Data Security Manager. This is a person identified as such in the 
contract agreement or such other person appointed by the client, or if none is appointed, the 
contract administrator. The data security manager is responsible for managing the common data 
environment, file transfer protocol and the privileges of input, upload, download, access, and editing 
of any data provided electronically for use during the contract and in particular any BIM protocol. 
However, none of the documents provided or contributed by the contractor are to be used by them 
or the client for any purpose other than carrying out the works, and the determination of rights and 
liabilities of any party arising under, or in connection with the contract or connected contracts. 
Exceptions apply to: (i) information published in the progress reports; (ii) cases in which disclosure of 
information to the employees of the contractor or the client and their professional advisers is 
needed; (iii) if information has been made available to the public; (iv) for publication of an award; or 
(v) disclosure is needed for dispute resolution. This confidentiality clause expires three years after 
the termination date of substantial completion date, or if the data is no longer consider sensitive 
(CIOB, 2013a). 
Clause 1.2.1 of the AIA BIM&DDE provides all the project participants with the ability to enforce the 
obligations to apply the digital data and BIM protocols in all subsequent contractual agreements for 
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the project (subcontractors and consultants) against all other project participants, thus, protecting 
against failure to downstream the protocols (AIA, 2013f). Clause 1.4 defines confidential information 
as anything clearly marked confidential and clause 2.2 allows parties to release this information only 
for the use of participants that work exclusively for the project and are subject to the agreement or 
if forced by law (AIA, 2013b). Finally, the Digital Data Licensing Agreement grants license to the 
receiving party from the transmitting party to use the data solely and exclusively to perform services 
for, or construction of, the project, and clause 2.4 establishes that the transmitting party retains all 
rights over the data, not granting any of those rights to the receiving party (AIA, 2013d). 
AEC (UK) strongly recommends that all BIM project data resides on network servers subject to 
regular back-ups and that staff access to BIM project data held on the network servers is done only 
through controlled access permissions (Coombes, et al., 2012). 
NATSPEC recommends that design teams shall establish a data security protocol to prevent any 
possible data corruption, virus ‘infections’ and data misuse or deliberate damage by their own 
employees or outside sources. Both the Design Team and Construction Teams shall establish 
adequate user access rights to prevent data loss or damage during file exchange, maintenance, and 
archiving (NATSPEC, 2011). 
8.3.12. Contract Model 
QTMR’s ECI is described as a negotiated D&C contract where the contractor is chosen through a 
two-stage process (see Figure 3) (QTMR, 2013a), although stage 2 can be amended to a construct 
only contract (QTMR, 2009c). This model uses a single contract to cover both stages, where both the 
contractor and designer’s acceptance of the stage 2 offer can be done independently of each other. 
During the first stage the contractor works under a service agreement to develop, with the designer 
and the client, the design to a point where it can by accurately priced. The second stage offer can be 
based on either RAP or RAMP (QTMR, 2009c). The main contract used is supported by the General 
Conditions of Contract and Schedule (QTMR, 2009c). Partnering is a contractual requirement to 
facilitate good working relationships between participants (QTMR, 2009b). 
QTMR’s D&C contract is not based on Australian Standard General Conditions of Contract for Design 
and Construct Contracts (QTMR, 2013b). Relationship contracts used in D&Cs need to be defined in 
terms of how teams work together to deliver the contract in accordance with the specifications and 
Brief. These contracts should be clear in that relationships should be used to deliver the contract in 
line with contract requirements and not as means to alter the contract (QTMR, 2011). 
In NSW RMS, the contract is made solely of the contract documents: GC21 General Conditions of 
contract, contract information, annexed schedules, principal’s documents at the date of contract, 
and the other contract documents listed in the contract information (NSW RMS, 2013c). 
NSW RMS’ ECI tenderer must acknowledges and agree, without limiting the terms of the RFT, that 
the role contemplated for RMS in respect of the preparation of tenders by the ECI tenderer and the 
other ECI tenderer is as described in the RFT. Nothing in this document will be construed or 
interpreted as constituting the relationship between RMS on one hand and the ECI tenderer on the 
other hand as that of partners, joint venturers or any other fiduciary relationship. The obligations of 
the ECI tenderer, if more than one person, under this document, are joint and several and each 
person constituting the ECI tenderer acknowledges and agrees that it will be causally responsible for 
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the acts and omissions (including breaches of this document) of the other as if those acts or 
omissions were its own (NSW RMS, 2013d). 
Under NSW RMS’ D&C contract, the contractor is responsible for the design development and 
documentation, as well as the construction of the works. Neither RMS nor RMS representatives are 
responsible for carrying out the works or the design documentation (NSW RMS, 2013b). 
Similarly, under MRWA’s D&C, to the extent allowed by law and unless provided otherwise by the 
contract, the contractor is solely responsible for all aspects of the planning, control, supervision and 
management of all the work under the contract. The design documentation is to be developed and 
completed in accordance with the deed and otherwise to accepted industry standards (MRWA, 
2014). 
The CIOB contract was designed to meet the needs of different contract models, including: construct 
only, D&C, ECIs and Alliances, using traditional drawings or BIM. Therefore, the language use is rich 
in generic terminology such as ‘the works’, ‘design contribution’ (any design or part of the design, 
data or information which is created or prepared by the contractor, subcontractor, listed person or 
connected party, that is communicated to, or shared with any other design contributor in any way), 
etc. However, it states that the contract requires a collaborative approach to the management of 
design, quality, time and cost. Under this contract, the special conditions take priority over the 
contract and are project-specific contract documents which identify any changes to the terms of the 
standard conditions of contract, whether by addition, deletion or amendment. Examples of matters 
referred to in the contract that are to be defined in the special conditions are: explanation of the 
status of a reference design; particular persons to be identified as design users; level of development 
of each model and/or federal model prepared by or under the direction of the client; ownership and 
licensing of the model and/or federal model; insurance required to be taken by the client and/or 
contractor; rules of calculating prices and cost of the works; etc (CIOB, 2013a). 
Where the client provided model is prepared as a contract document or the contractor is required to 
design the whole of the works using BIM, the quantities of materials are to be extracted from the 
model and no separate bill of quantities is required (CIOB, 2013a). 
The AIA Integrated Project Delivery Guide discusses the potential challenges and benefits of 
adapting contract models such as: Multi-Prime agreements, Design-Build, Design-Bid-Build, 
Construction Manager – Constructor (CMc), and Construction Manager – Adviser (CMa), as well as 
the possibility to use Multi-Party Agreements (MPA) through Alliance contracts, Single Purpose 
Entities (SPE) or Relational Contracts (see schematisation in section 8.2). The best argument is 
provided for the CMc as it is particularly well suited for IPD. The recommendation to use Alliance, 
SPEs or Relational Contracts depends on the specific characteristics of the project (AIA, 2007). The 
AIA GIC-DPD also provides potential modifications to AIA developed contract models such as B101–
2007, to allow the use of digital data and BIM documentation (AIA, 2013f)  
The AEC (UK) documentation does not provide guidance as to the contract model. 
The contract drafted following NATSPEC’s guidelines should properly define the duties of the parties 
before BIM modelling begins. The BMP then defines the contract model to be used (Design-bid-
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build, D&C, ECI, etc) and legal status of the BIM for the design stage and after contract award for the 
constructions stage (e.g. binding21, informational, reference, reuse, etc) (NATSPEC, 2011). 
8.3.13. Compensation 
Clause 40.2 of QTMR’s General Conditions of Contract states that the client must pay the contractor 
if required to advise whether a proposed variation can be effected (QTMR, 2005). 
Under QTMR’s ECI, the contractor and designer are compensated for their services in stage 1 
through reimbursement of the time of its personnel (contractor) and rates submitted in the tender 
(designer). Although this sum might be capped following tender negotiations (QTMR, 2009d). The 
ECI offers the possibility to pay the contractor a ‘Design Savings Bonus’ for stage 1 if the total 
contract price submitted as part of the stage 2 Offer is less than the Main Roads Project Works 
Budget. This bonus is calculated as a predetermined percentage of that difference. For Stage 2, this 
contract offers the possibility of using a RAMP, with savings shared on components of the Stage 2 
documentation and construction of the works. This can be achieved by including a schedule to the 
General Conditions of Contract provisions that only comes into effect if the parties agree (QTMR, 
2009c; QTMR, 2009e). Under this agreement the contractor is paid its actual cost plus an agreed 
amount for profit and overheads. Additionally, the maximum price is a limit to the amount payable 
by the client for the relevant work or item, and the client and the contractor may share in the 
savings where less than the ‘Maximum Price’ is spent. 
The RAP is developed based on a benchmark of a minimum of three past projects tendered 
competitively, which are then analysed by the independent estimator. The RAP is normally 
determined once 70% of the design has been developed, 30% of the detailing completed and based 
on an open books22 approach. It is paid either as a lump sum, scheduled rates with provisional sums 
or a combination of both (QTMR, 2009e). 
In case the most attractive solution found during a QTMR D&C tender is a combination of proposals 
from competing tenderers, the tender documents should contain provisions to allow the use or 
purchase of intellectual property contained in each tender. An Offer Contribution Amount is one 
such approach. However, this approach might require negotiating with the tenderers in which case 
the Probity Advisor must be involved in the negotiations. The client may also consider offsetting 
tender preparation costs by making a financial contribution to tenderers due to the high investment 
often associated to D&C tender preparation. The ‘Offer Contribution Amount’ depends on several 
factors such as the cost of the contract, complexity of the design and the necessity to undertake 
further studies. In this contract the client enters an agreement with one contractor, who undertakes 
both the design and the construction of the works for a lump sum (QTMR, 2011). 
According to NSW RMS’ General Conditions of Contract, if the client instructs the contractor to use a 
particular method without first agreeing in writing with the contractor the effects of the instruction, 
the contractor may claim an increase in the contract price to be valued according to clause 47, 
unless the change of instruction arises from the contractor’ act or omission. Additionally, the 
                                                             
21 Imposing a legal (contractual) obligation between the author/s and recipient/s. Used in this context to mean 
a Design Model that represents what has to be constructed under the terms of the contract. 
22 The Contractor will share all information and documentation of the financial costs of performing the work 
under the Contract on a transparent and full disclosure basis (QTMR, 2009c). 
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contract information may stipulate that the contract price includes a provisional sum for works that 
are only to be carried out under client’s instructions (NSW RMS, 2013c). 
NSW RMS’ ECI model stipulates that if RMS decides to enter into a Project Deed with the Other 
Tenderer, then RMS must pay the ECI tenderer a pre-agreed amount for participating in the first 
stage of the ECI (NSW RMS, 2013d). 
NSW RMS’ D&C Deed Contract information establishes that RMS pays their contractors for 
progressively completing milestones determined on a monthly basis based on the value of work 
carried out. These payments are made for each discrete design element of the contractor’s Work 
and are defined as percentages of the total value of the discrete design element at the: (i) developed 
concept design stage; (ii) preliminary detailed design stage; (iii) substantially detailed design stage; 
and (iv) final design documentation stage (NSW RMS, 2013a). In addition to the project contract 
sum, the contractor may be entitled to be paid the incentive amount, if it can provide a written 
statement detailing the level of achievement of the ‘Key Result Areas’ against the key performance 
indicators, and all relevant supporting information including all data relied on to calculate the 
contractor’s performance (NSW RMS, 2013b). 
Compensation is mostly discussed in the MRWA documentation, in terms of the payment schedule 
established in the deed. Under this contract, the contractor grants to Main Roads, and will procure 
that all owners of any such Intellectual Property grant to Main Roads, a perpetual, royalty-free, non-
exclusive licence (including the right to sub-license and disclose to any Third Party) to use any 
Intellectual Property in the project documentation for the purpose of commissioning, designing, 
constructing, testing, using, repairing, maintaining, upgrading, developing or modifying the Project 
Works or otherwise in connection with the Project or the Site. In exchange, MRWA grants royalty-
free, non-exclusive licence (including the right to sub-license) to use any Intellectual Property owned 
by or licensed to Main Roads for the purposes of the Project only, to the extent necessary for the 
project. Any cost savings arising from the changes proposed by the contractor are to be divided 
equally between MRWA and the contractor (MRWA, 2014). 
In the CIOB contract, compensation is also discussed in broad terms related to the current value, 
penultimate value and final value of the works. There is no specific mention about compensation 
due to the work involved in the development of the model or early involvement of the contractors. 
However, the contract mentions that any value engineering or suggestion by the contractor as to 
how the works may be made more cost-effective, is deemed to be a contractor’s design contribution 
(CIOB, 2013b). 
Article 4 of the AIA Digital Data Licensing Agreement states whether there will be a fee or other type 
of compensation associated to the transmission and use of the digital data (AIA, 2013d). 
Neither AEC (UK) nor NATSPEC issued recommendations related to compensation. 
8.3.14. Risk/Insurance 
QTMR’s Principal Arranged Insurance (PAI) is available for contracts between AUD1 million and 
AUD100 million and is built around each individual contract, not projects. For contracts between 
AUD100 million and AUD250 million, Main Roads can extend the value limit by negotiation with the 
insurers to cover the additional risk. For contracts over AUD250 million, Main Roads negotiates with 
the insurers using the standard PAI cover as a starting point. PAI is under two separate policies: (i) 
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Material Damage; and (ii) Public and Product Liability. Standard contract insurance requirements 
include: the works, professional indemnity, public liability, product liability, worker’s compensation, 
plant and equipment insurance, and vehicle insurance (QTMR, 2009b). 
During stage 1 of QTMR’s ECI, the contractor must reach an agreement with the client on the ‘Risk 
Register’ and include it in the ‘Detailed Planning and Preliminary Design Report’. The General 
Conditions of Contract also usually include clauses setting down the contract requirements for the 
insurance policies to be provided by the Contractor with respect to each of the classes of risk. The 
four associated policies are generally known as ‘Insurance of the Works’, ‘Professional Indemnity 
Insurance’, ‘Public Liability Insurance’ and ‘Employer's Liability Insurance’ (QTMR, 2009e). During 
stage 2, the client is responsible for effecting the required insurance policies for the works (QTMR, 
2009f). Under this contract type, the designer is required to provide insurance against adequacy of 
design, suitability for the site and so on for the Stage 2 final design, the client accepts the risk of 
delays and associated costs in the preliminary design phase, and the contractor accepts the risk of 
delays and associated costs in the final design phase. Additional options exist in documents for 
either the client or contractor to arrange insurances but PAI is usually chosen along the general lines 
of RCC contracts (QTMR, 2009b). 
Under QTMR’s D&C, the contractor and designer must take out ‘Professional Indemnity Insurance’, 
‘Worker’s Compensation Insurance’ and ‘Public Liability Insurance’. Values should be as shown in the 
Annexure Part A, General Conditions of Contract (subject to PAI requirements). QTMR has 
implemented a Principal Arranged Insurance (PAI) scheme, under which a bulk policy covers 
contracts to a value of AUD150 million for works and liability and the project specific insurance uses 
the bulk policy as a basis but also adds PI insurance. If the PAI scheme is not suitable, project specific 
insurance requirements are negotiated, where the upper limits, premiums and deductibles for this 
type of cover depend on the value and risk profile of the project (QTMR, 2011). 
Similarly, NSW RMS General Conditions establish that the client effects an insurance policy or 
policies to cover the client, the contractor and subcontractors employed from time to time in 
relation to the works for their respective rights, interest and liabilities with respect to material 
damage to the contract works and third party liability. Additionally, the contractor must have in 
place insurance for the minimum amounts specified in the contract information, including: workers’ 
compensation, professional indemnity insurance (if required by contract) and motor vehicle/plant 
insurance or third party property damage insurance. The contractor must ensure that the 
subcontractors, suppliers and consultants are insured at all times for workers compensation and 
related liability (NSW RMS, 2013c). 
The D&C deed further stipulates the involvement of a project verifier who is to monitor, verify and 
audit the design and construction documentation and works. The project verifier’s representative for 
the design verification services must possess a recognised qualification relevant to the position and 
the services and have at least five years of experience in the design project verification of large 
projects similar to the project works, temporary works and contractor’s work and at least 20 years of 
experience in the design of major road projects. This is done to reduce risk (NSW RMS, 2013a).  
The project verifier needs a professional indemnity insurance for AUD10 million covering the 
appointment of the project verifier plus 6 years following the date of final completion (or the date of 
termination of the deed of appointment of project verifier whichever is earlier). The insurance can 
be taken out as annual covers where the cover is to include a retroactive date being the date of the 
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project deed. The contractor is responsible for any excess payable under the principal-arranged 
insurance (AUD50,000 for product liability and AUD10,000 for any other claims). Additionally, the 
deed requires a document controller/site administrative assistant (NSW RMS, 2013a). 
RMS has effected an insurance policy or policies to cover the client, the contractor and all 
subcontractors with respect to: contractor works – material damage and third party liability, 
professional indemnity (only for RMS, although may include others) until the date of completion. 
While the contractor must have insurance against worker compensation and motor vehicle/mobile 
plant/third party property and that every subcontractor is insured at all times for workers 
compensation (NSW RMS, 2013b). 
MRWA provides the Main Roads’ Controlled Insurance Program Policies (“MRCIP Policies”), which is 
constituted by the Contract Works Material Damage Insurance Policy (“CWMDI Policy”), Contract 
Works Liability Insurance Policy (“CWLI Policy”) and Workers' Compensation Insurance Policy ("WCI 
Policy"). Additionally contractors are required to obtain insurance for Contractor’s Plant & 
Equipment; Motor Vehicle Insurance; Professional Indemnity Insurance; and Goods in Transit (if 
relevant). This is also payment milestone 1.1 (MRWA, 2014). 
Under the CIOB contract all parties are to take insurance for the risks addressed in the special 
conditions, define for each project. The contractor is liable for any expense, liability, loss, claim or 
proceedings arising in connection with the carrying out of the works from personal injury (unless it is 
due to actions or neglect by the client), injury or damage to property if it is caused by negligence, 
breach of local law, omission or default of the contractor and its dependants (CIOB, 2013b).  
The risk register is to be updated by the contract administrator within 5 business days from receiving 
any early warnings issued by the contractor or ‘listed person’. This is followed by a risk management 
meeting with the design coordination manager (if any), the contractor, the project time manager 
and any other person likely to be involved in the resolution of the risk. During this meeting, steps to 
avoid or reduce the likelihood of occurrence and likely effects are to be identified, followed by the 
issuing of instructions considered necessary. The risk register is then updated by the contract 
administrator with the new data date, revision of the identified risks, agreements made and 
instructions given. Additionally, the contract must acknowledge that post-completion design liability 
is notoriously difficult to predict and the employer might usefully consider requiring a single 
premium payment for the contractor’s project-specific professional indemnity insurances (CIOB, 
2013a). There are no default provisions for the insurances under the contract. 
The AIA IPD guide only points out that, traditional insurance products may not be available for IPD 
arrangements or third-party claims for personal injury and property damage. Therefore, a more than 
customary interaction with surety and insurance markets might be needed (AIA, 2007). 
The AEC (UK) highlights the importance of properly communicating and tracking ownership of 
elements through the project time-line (e.g. floors that may be created by the design team, but are 
then adopted by the structural team to form part of the load-bearing structure) to avoid the risk of 
conflict (Coombes, et al., 2012). 
NATSPEC does not include recommendations regarding insurance. 
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8.3.15. Additional Remarks - Staffing/Education  
The 10% Training Policy for Queensland Government Building and Construction Contracts requires 
all contractors to up-skill workers based on the Department of Education, Training and Arts Policy 
(administered by Construction Skills Queensland) and is applicable to all transport infrastructure 
construction contracts valued in excess of AUD500,000. However, for contracts valued over AUD100 
million, more specific requirements have to be included (QTMR, 2009b). 
For ECI contracts over AUD100 million there is a government requirement for a Skill Development 
Plan to be included in the contract plan (QTMR, 2009e). 
Section E of NSW RMS’ general contract information (Contractor required to implement an 
Enterprise Training Management Plan accepted by the Principal) is ‘yes’ by default (NSW RMS, 
2013c). 
A NSW RMS’ D&C contract allows requiring the contractor to implement an enterprise training 
management plan accepted by the principal (NSW RMS, 2013c). 
The WA Governments’ Building Local Industry Policy requires Industry Participation Plans to be 
prepared for Government funded projects or contracts with a total value in excess of $20 million or 
when the value of the capital equipment exceeds $1 million. Project specific Industry Participation 
may be required if: (i) significant new technology transfer may be developed in the project; and (ii) 
significant new or increased capabilities may be developed to enhance the skills of locally based staff. 
Clauses 1.5 of the AIA BIM-PF establish the parameters for any training or support program that will 
be implemented to any collaboration strategy or technical requirements (AIA, 2013c). 
NATSPEC’s guide highlights that it is the responsibility of all consultants and contractors to have or 
obtain, at their cost, the trained personnel, hardware, and software needed to successfully use BIM 
for the project (NATSPEC, 2011). 
